Bassendean North Targeted Underground Power Project (TUPP)

Project boundary


Transmission line to remain

Local council boundary

Zones	Estimated Start Date	Estimated Completion Date
Zone 1	Q4 2026*	Q3 2027*
Zone 2	Q4 2026*	Q3 2027*
Zone 3	Q1 2027*	Q4 2027*
Zone 4	Q2 2027*	Q4 2027*

Q1 = Jan – Mar, Q2 = Apr – Jun, Q3 = Jul – Sep, Q4 =Oct – Dec

*These are estimated timeframes and are subject to change due to construction activities, progress or unforeseen delays



westernpower