

Alfred Cove East Project Zones

Alfred Cove Project	Indicative Start Date	Indicative Completion Date
Zone 1	March 19	October 19
Zone 2	April 19	November 19
Zone 3	May 19	December 19
Zone 4	June 19	March 20
Project Completion		March 20