
Project boundary

Local council boundary

Zones Estimated Start
Date

Estimated
Completion Date

Zone 1 Q4 2022 Q3 2025

Zone 2 Q1 2023 Q3 2025

Zone 3 Q1 2023 Q3 2025

Zone 4 Q2 2023 Q3 2025

Zone 5 Q3 2023                           Q3 2025

Project Completion Q3 2025

Q1 = Jan – Mar, Q2 = Apr – Jun, Q3 = Jul – Sep, Q4 = Oct – Dec

South Perth Hurlingham 
Retrospective Underground 
Power Project (RUPP) Zones


