


Nedlands North Retrospective Underground Power Project (RUPP)

-  Project boundary
-  Transmission line to remain
-  Local council boundary

Zones	Estimated Start Date	Estimated Completion Date
Zone 1	Q3 2024	Q3 2025
Zone 2	Q3 2024	Q3 2025
Zone 3	Q4 2024	Q3 2025
Project Completion		Q3 2025

Q1 = Jan – Mar, Q2 = Apr – Jun, Q3 = Jul – Sep, Q4 = Oct – Dec

Town of Cambridge



City of Nedlands

