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1.1 Purpose  
This guideline sets out Western Power’s approach to ensuring that critical projects are connected in a timely manner.

The Critical Project Framework (CPF) supports applicants to Western Power’s major 
customer connection process in understanding their eligibility and requirements to be 
considered a critical project by:

• articulating the scope and objectives of the critical project framework applying to 
major customer connections to the South West Interconnected System (SWIS).

• defining the criteria, Western Power’s assessment process, customer requirements, and 
readiness declaration 

• communicating requirements for our customers and the role Western Power plays 
for critical projects throughout the major customer connection process.

The critical project framework ensures that Western Australia’s critical projects can 
proceed, in line with the State’s commitment to achieving a reduction in emissions and 
keeping pace with the unprecedented uplift in demand for major customer network 
connections.



1.2 Context  
The Critical Project Framework (CPF) is designed to identify and support projects that clearly demonstrate their readiness 
to connect. It ensures that customers meet essential criteria for successful delivery, including strategic alignment and 
overall customer readiness.

Additionally, the framework actively assists projects that 
have been deemed to be maturing in readiness, by 
supporting customers to address any gaps in their 
submissions. The framework provides a mechanism to filter 
projects that lack a realistic likelihood of progressing — 
ensuring the critical project list remains focused on active, 
viable projects that support Western Power’s grid planning 
objectives.

Western Australia is making progress toward reducing 
emissions, with growing momentum across government, 
industry, and the renewable energy sector. The State 
Government’s commitment to phasing out coal-fired power, 
alongside industry-led decarbonisation initiatives, is driving a 
significant increase in demand for major customer 
connections. In response, comprehensive planning is 
underway to invest in and expand the SWIS transmission 
network through the Clean Energy Link (CEL) Program.



1.2 Context Continued  
Critical Project Framework
Since June 2024, the framework has successfully supported the growing demand for major customer connections. 
This has enabled more efficient access to the network, ensuring customers benefit from improved connectivity and 
service reliability by providing right of way to Western Power resources. 

Application 

We strongly encourage customers to allocate sufficient time in preparing their CPF submission. CPF submissions 
are prioritised for assessment, and preparing a complete submission from the outset helps minimise delays in 
notification outcomes.

Benefit
A key benefit of the CPF is its focus on prioritising projects that are essential to achieving the State’s emission 
reduction targets, improving grid reliability, and demonstrating a strong likelihood of progressing. This prioritisation 
helps streamline the connection process for these critical projects. It is important for customers to understand that 
the CPF is designed to identify and support such projects through a consistent and transparent allocation of WP 
resources. However, it does not fast-track projects or provide preferential treatment to specific customers.



1.3 Objectives 
The objectives of the Critical Project Framework are as follows:

1. Ensure Equity & 
Transparency

2. Promote 
Efficiency & Clarity

3. Maximise Network 
& Customer Benefit

Provide all customers—regardless of project size with equal access to connection opportunities through 
a fair, consistent, and transparent evaluation process.

Streamline the connection pathway by aligning expectations, reducing uncertainty, and improving the 
overall efficiency of assessment and decision-making.

Identify projects that demonstrate readiness and deliver value to the grid and ultimately end users by 
supporting reliable, and clean energy outcomes for Western Australians.

4. Inform Grid 
Planning 

Identify credible projects early to inform transmission grid planning, particularly in areas that are 
decongested, or where network investment is needed to improve security and stability.

5. Align with 
Committed and 
Priority Projects

Ensure connection opportunities are assessed with consideration of current and committed network 
investments, helping to coordinate project timing and location with future grid capacity.

6. Supporting 
Reliable funding of 

business cases

The CPF supports the secure funding of business cases and strengthens the likelihood of projects 
progressing.



1.4 Whom does the CPF apply to? 

The CPF applies to both prospective and current customer 
projects within the SWIS that seek a new or modified 
connection to Western Power’s network. Western Power 
considers the following as 'major customer projects’:

• all Transmission connections (Load, Generator & BESS)

The CPF does not apply to any customers or projects 
seeking to connect to Western Power’s network which fall 
outside these parameters. The framework applies to the 
major customer connection process. More information can 
be found on the Western Power website: 
Transmission-connected-loads-generators

https://www.westernpower.com.au/products-services/install-something-new/connect-my-home-or-business/transmission-connected-loads-generators/
https://www.westernpower.com.au/products-services/install-something-new/connect-my-home-or-business/transmission-connected-loads-generators/
https://www.westernpower.com.au/products-services/install-something-new/connect-my-home-or-business/transmission-connected-loads-generators/
https://www.westernpower.com.au/products-services/install-something-new/connect-my-home-or-business/transmission-connected-loads-generators/
https://www.westernpower.com.au/products-services/install-something-new/connect-my-home-or-business/transmission-connected-loads-generators/
https://www.westernpower.com.au/products-services/install-something-new/connect-my-home-or-business/transmission-connected-loads-generators/
https://www.westernpower.com.au/products-services/install-something-new/connect-my-home-or-business/transmission-connected-loads-generators/


2.0 Connection Ready Requirements



2.1 Three steps for becoming Connection Ready 
The following steps are essential for a project to achieve Connection Ready status. 

Projects must address 
strategic Importance and 
systemic impact criteria. 
This includes how the project 
is aligned with:
• Impact on network stability, 

reliability and system 
security

• Alignment to Western 
Power’s corporate 
initiatives and programs 
such as TXIP, WoSP and 
SWIS Demand Assessment 

• Alignment to either Federal 
or WA State Government 
initiatives. 

Projects will be evaluated 
based on the following 
criteria:
• Customer readiness and 

project delivery capability
• Procurement
• Organisational and 

Financial readiness
• Secured land access
• Engagement with technical 

and specialist resources
• Social performance
• Environment & heritage
• Previous experience
• Connection capability

Customers will be required to 
prepare a readiness checklist 
to ensure their submissions 
meet the requirements for 
demonstrating Connection 
Ready status. 

Additionally, the Readiness 
Declaration must be 
completed and signed by a 
Director or Senior Executive of 
the organisation submitting 
the CPF. To assist with this 
process, Western Power has 
provided a template for 
customer use.

Strategic Alignment Readiness DeclarationCustomer Readiness



3.0 Strategic Alignment



3.0 Strategic Alignment 

‘Strategic importance and systemic impact’ criteria include:

i.  Network stability, reliability and system security –an alignment with essential system 
 stability requirements, as published in system planning studies and the Australian 

  Energy Market Operator’s Electricity Statement of Opportunities for the Wholesale 
  Electricity Market.

ii.  Alignment with State and National strategic plans and policies– such as Western 
  Power’s network opportunities map, the transmission infrastructure plan, the whole of 

 system plan and SWIS Demand Assessment.

The purpose of the 'strategic importance and systemic impact' criteria is to identify and 
prioritise projects that contribute positively to the SWIS and align well with governmental and 
external stakeholder policies and directives. This set of criteria helps customers understand 
what is strategically important relation to the Critical Project Framework. 

To minimise duplication of effort, the Strategic Alignment criteria only needs to be submitted 
once per CPF submission. However, if significant changes occur to project requirements or the 
project receives State or Federal Government support, as it progresses through the MCCP, 
customers are welcome to submit an updated Strategic Alignment assessment for Western 
Power to reassess.



3.1 Network Stability, Reliability & System Security & Location 
Criteria Criteria Description Key Criteria Criteria under consideration 

3.1 Network 
Stability, Reliability 
& System Security 

& Location 

Project’s expected 
impact or immediate-
term and medium to 
long-term network 
stability, reliability and 
system security

Connection Type Wind Farm
Solar 
BESS
Gas
Hydrogen
Other Generation
Load

Size Banding <=150MW (Generators & BESS)
150-250MW (Generators & BESS)
>250MW (Generator & BESS)
<50 (Loads) 
>=50MW (Loads)

Location Existing network connection subject to assessment and validation 
Connection to CEL Phase 1 is feasible, with constraints to be validated 
Connection to CEL Phase 2 is feasible, with constraints to be validated 
Connection to CEL Phase 3 with constraints anticipated at the point of connection
Connection requires a future build and is beyond current CEL phasing 

Stakeholder Consultation 

Government Commitments 
or  Announcements 

National Renewable Energy Priority List 
Lead Agency Framework
WA State Government Committed Projects 
NCESS
AEMO Reserves Capacity Certification and
Capacity Investment Scheme Funded Projects
Supplementary Reserve Capacity 
AEMO Electricity Statement of Opportunities (ESOO) / WEM 

Required In Service (RIS) 
Date 

Required in Service Dates

Required Commercial 
Operation Date (RCOD)

Awareness of your target Commercial Operation Date

Detailed description of the strategic alignment criteria that must be addressed in customer submissions



3.1 Network Stability, Reliability & System Security & Location 

Criteria Criteria Description Key Criteria Criteria under consideration 

3.1 Network 
Stability, Reliability 
& System Security 

& Location 

Project’s expected 
impact or immediate-
term and medium to 

long-term network 
stability, reliability and 

system security

Existing Network Constraints 
(If Known) (SAIDI / SAIFI)

Existing Network Constraints

Project Plan & Important 
Milestones & Planned Activities.

Please provide us with an overall project plan so we have an awareness of 
your project’s timing, activities & forecasted milestones. Formats accepted: 
Primavera (P6), MS Project or Schedule or Excel.

Future Expansion (applicable 
where multiple projects are 
staged at the one location).

Awareness of Future Expansion including staging of projects either on foot or 
planned 

Point of Connection If the customer knows the point of connection at the time of the CPF 
submission, or the distance from a Western Power connection point, please 
include this information in your submission. Additionally, please indicate 
whether there is flexibility in this connection point and if alternative 
connection locations would be considered.

(Continued) Detailed description of the strategic alignment criteria that must be addressed in customer submissions



3.2 Plans, Strategy & Policy Alignment 
Criteria Criteria Description Key Criteria Criteria Under Consideration 

3.2 Plans, 
Strategy & 

Policy 
Alignment 

• Project alignment with Western 
Power’s Programs such as TXIP, 
WoSP, NOM & Corporate 
Strategies.

• Project’s alignment to National or 
State government -  external 
stakeholder policies and 
strategies. 

Western Power 

TxIP – Transmission Infrastructure Plan
NOM – Network Opportunity Map 

Demonstrate alignment with Western Power's Transmission 
System Plan (TxIP) and Network Opportunity Map (NOM), by 
providing a clear summary and highlighting how the project 
aligns with these key Western Power strategies. 

Federal Government 

Energy and Climate Change Ministerial 
Council (ECMC) - National Renewable 
Energy Priority List 

Specify if your project has been identified in the National 
Renewable Energy Priority List or there is a pending 
application under review. 

WA State Government 

EPWA - Energy Transformation Strategy 

WA Renewable Hydrogen Strategy &
Roadmap

PoweringWA and the SWISDA – Whole of 
System Plan (WoSP)

Powering WA - Climate Change Policy 

Department of Energy & Economic 
Diversification– Lead Agency Framework

CIS – Capacity Investment Scheme

Development WA – Sustainable 
Communities, Prosperous Industry and 
Resilient Regions

Demonstrate commitment to supporting Western Australia’s 
clean energy and sustainability goals by providing a clear 
summary how the project aligns to these state initiatives. 

Detailed description of the strategic alignment criteria that must be addressed in customer submissions



4.0 Customer Readiness



4.1 Secured Land Access – Wind Farm Submissions    
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Document Title Description Format

Land Exclusivity 
Agreements 

Evidence of a Land Exclusivity 
Agreement with a minimum 3-
year term signed by 
landowner(s)

DOC / 
PDF 

Land Options 
Agreement or Deed

Evidence of a Land Options 
Agreement or Deed signed by 
landowners

Binding or Non-
Binding Land Leases

Evidence of Land Lease in place 
and signed by landowners

Land Title Evidence of official land 
ownership from Landgate

Freehold Land

Crown Land / Mining Tenure or Lease
Document Title Description Format

s79 Leases, Sub-
Leases, or Extensions

Provide summary of the lease 
and current arrangement 
including the term of the lease 
arrangement must be clearly 
defined and evidenced. 

DOC / 
PDF 

Mining Permit, Lease 
or RLA

Provide summary of tenement 
conditions and Term of the 
Mining Permit or lease must be 
clearly defined and evidenced. 

Important: For projects involving multiple landowners, we will accept partial land agreements in the ENQUIRY phase. Please indicate negotiations are occurring. 

Information Required Description Format

Proposed Turbine 
Location

Map or GIS Shape File of 
proposed location of wind 
turbines. PDF / GIS 

Shape 
FilesProject Location or 

Area of Interest 
including landowner 
project area or SIA. 

GIS Shape Files including a Map 
or Heat Map demonstrating 
customer’s interest in the land

Enquiry Initiation Scoping Planning

For Wind Farms in the Enquiry phase, Western Power requires secured land access documentation and data as required as part of CPF 
submission. As part of the minimum requirements, we will accept the following documents and data. 



4.1 Secured Land Access – Wind Farm Submissions  
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Document Title Description Format

Land Options 
Agreement or Deed

Evidence of a Land Options 
Agreement or Deed signed by 
landowners for the development 
of the project. (Min 15-year term) DOC / 

PDF 
Binding Land Leases Evidence of Land Lease in place 

and signed by landowners for 
the development of the project. 

Land Title Evidence of official certificate of 
title and ownership from 
Landgate for the development of 
the project. 

Freehold Land

Crown Land / Mining Tenure or Lease
Document Title Description Format

s79 Leases, Sub-
Leases, or Extensions

Provide summary of the lease 
and current arrangement 
including the term of the lease 
arrangement must be clearly 
defined and evidenced. DOC / 

PDF 
Mining Permit, Lease 
or RLA

Provide summary of tenement 
conditions. Term of the Mining 
Permit or lease must be clearly 
defined and evidenced. 

Information Required Description Format

Proposed Turbine 
Location

Map or GIS Shape File of proposed 
location of wind turbines.

PDF / GIS 
Shape 
Files

Project Location or Area 
of Interest including 
landowner project area 
or SIA. 

GIS Shape Files and Map or Heat 
Map demonstrating customer’s 
interest in the land with clear 
delineation between landowner 
boundaries. 

Wind Monitoring Status Provide Summary of Wind studies 
including commencement date 
and how far into the data collection 
process you are. 

DOC / PDF 
or GIS 
Shape File

InitiationEnquiry Scoping Planning

For Wind Farms in the Initiation phase, the following land access documentation and data are required as part of  the CPF submission. 
We will accept any of the listed documents that meet the minimum requirements.

Important: For projects involving multiple landowners, we will accept partial land agreements in the INITIATION phase. Please indicate negotiations are occurring. 

Information Required Description

Easement Acquisitions If your project is near a transmission or 
communication asset issued by Western 
Power, please note that this involves a 
separate process. More information can be 
found here: easement acquisitions: 
Transmission line easement: landowner 
obligations

https://www.westernpower.com.au/safety/safety-at-home/our-infrastructure-around-homes/transmission-line-easement-landowner-obligations/
https://www.westernpower.com.au/safety/safety-at-home/our-infrastructure-around-homes/transmission-line-easement-landowner-obligations/


4.1 Secured Land Access – Wind Farm Submissions  
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 Document Title Description Format

Land Options 
Agreement or Deed

Evidence of a Land Options 
Agreement or Deed signed by 
landowners for the development 
of the project. (Min 15-year term) DOC / 

PDF 
Binding Land Leases Evidence of Land Lease in place 

and signed by landowners for 
the development of the project. 

Land Title Evidence of official certificate of 
title and ownership from 
Landgate for the development of 
the project. 

Freehold Land

Crown Land / Mining Tenure or Lease
Document Title Description Format

s79 Leases, Sub-
Leases, or Extensions

Provide summary of the lease 
and current arrangement 
including the term of the lease 
arrangement must be clearly 
defined and evidenced. 

DOC / 
PDF 

Mining Permit, Lease 
or RLA

Provide summary of tenement 
conditions and Term of the 
Mining Permit or lease must be 
clearly defined and evidenced. 

Important: For projects involving multiple landowners, we will not accept partial land agreements from the SCOPING phase and beyond. 

ScopingInitiationEnquiry Planning

Information 
Required

Description Format

Construction Impact 
Assessment and 
management plan

Provide evidence of a construction 
management plan that outlines 
mitigations to emissions, noise and other 
risks. 

Detail considerations to construction 
including any staging that will occur for the 
facility. 

DOC, PDF OR 
EXCEL

For Wind Farms in the Scoping phase, the following land access documentation and data are required as part of  the CPF submission. We 
will accept any of the listed documents that meet the minimum requirements.

Information 
Required

Description Format

Line Routes Provide approved evidence or 
demonstrate progress toward planning or 
approval for the construction of the 
customer line route.

DOC / PDF 

Easement 
Acquisitions

If your project is near a transmission or 
communication asset issued by Western 
Power, please note that this involves a 
separate process. More information can 
be found here: easement acquisitions: 
Transmission line easement: landowner 
obligations

https://www.westernpower.com.au/safety/safety-at-home/our-infrastructure-around-homes/transmission-line-easement-landowner-obligations/
https://www.westernpower.com.au/safety/safety-at-home/our-infrastructure-around-homes/transmission-line-easement-landowner-obligations/


4.1 Secured Land Access – Wind Farm Submissions  
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 Document Title Description Format

Land Options 
Agreement or Deed

Evidence of a Land Options 
Agreement or Deed signed by 
landowners for the development 
of the project. (Min 15-year term) DOC / 

PDF 
Binding Land Leases Evidence of Land Lease in place 

and signed by landowners for 
the development of the project. 

Land Title Evidence of official certificate of 
title and ownership from 
Landgate for the development of 
the project. 

Freehold Land

Crown Land / Mining Tenure or Lease
Document Title Description Format

s79 Leases, Sub-
Leases, or Extensions

Provide summary of the lease 
and current arrangement 
including the term of the lease 
arrangement must be clearly 
defined and evidenced. 

DOC / 
PDF 

Mining Permit, Lease 
or RLA

Provide summary of tenement 
conditions and Term of the 
Mining Permit or lease must be 
clearly defined and evidenced. 

PlanningInitiationEnquiry Scoping

Information Required Description Format

Construction Impact 
Assessment and 
management plan

Provide evidence of a construction 
management plan that outlines 
mitigations to emissions, noise and other 
risks. 

Detail considerations to construction 
including any staging that will occur for the 
facility. 

DOC, PDF 
OR EXCEL

For Wind Farms in the Planning phase, the following land access documentation and data are required as part of the CPF submission. 
We will accept any of the listed documents that meet the minimum requirements.

Important: For projects involving multiple landowners, we will not accept partial land agreements from the SCOPING phase and beyond. 

Information 
Required

Description Format

Line Routes Provide approved evidence or demonstrate 
progress toward planning or approval for the 
construction of the customer line route. DOC / 

PDF 

Easement 
Acquisitions

If your project is near a transmission or 
communication asset issued by Western Power, 
please note that this involves a separate 
process. More information can be found here: 
easement acquisitions: Transmission line 
easement: landowner obligations

https://www.westernpower.com.au/safety/safety-at-home/our-infrastructure-around-homes/transmission-line-easement-landowner-obligations/
https://www.westernpower.com.au/safety/safety-at-home/our-infrastructure-around-homes/transmission-line-easement-landowner-obligations/


4.2 Secured Land Access – Other Facilities 
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Document Title Description Format

Land Exclusivity 
Agreements 

Evidence of a Land Exclusivity 
Agreement with a minimum 3-
year term signed by 
landowner(s)

DOC / 
PDF 

Land Options 
Agreement or Deed

Evidence of a Land Options 
Agreement or Deed signed by 
landowners 

Binding or Non-
Binding Land Leases

Evidence of Land Lease in place 
and signed by landowners

Land Title Evidence of official land 
ownership from Landgate

Freehold Land

Crown Land / Mining Tenure or Lease
Document Title Description Format

s79 Leases, Sub-
Leases, or Extensions

Provide summary of the lease 
and current arrangement 
including the term of the lease 
arrangement must be clearly 
defined and evidenced. 

DOC / 
PDF 

Mining Permit, Lease 
or RLA

Provide summary of tenement 
conditions and Term of the 
Mining Permit, RLA or lease must 
be clearly defined and 
evidenced. 

Important: For projects involving multiple landowners, we will accept partial land agreements in the ENQUIRY phase. Please indicate negotiations are occurring. 

Information Required Description Format

Project Location or 
Area of Interest 
including landowner 
project area or SIA. 

GIS Shape Files including a Map 
or Heat Map demonstrating 
customer’s interest in the land

GIS 
Shape 
File, 
DOC/PDF

Enquiry Initiation Scoping Planning

For All Other Facilities* in the Enquiry phase, Western Power requires secured land access documentation and data as required as part of CPF submission. 
As part of the minimum requirements, we will accept the following documents and data. (*Includes all Renewables, BESS, Gas, Mine and Load)
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Document Title Description Format

Land Exclusivity 
Agreements 

Evidence of a Land Exclusivity 
Agreement with a minimum 3-
year term signed by landowner(s)

DOC / 
PDF 

Land Options 
Agreement or Deed

Evidence of a Land Options 
Agreement or Deed signed by 
landowners for the development 
of the project. (Min 15-year term).

Binding or Non-
Binding Land Leases

Evidence of Land Lease in place 
and signed by landowners

Land Title Evidence of official land ownership 
from Landgate

Freehold Land

Crown Land / Mining Tenure or Lease
Document Title Description Format

s79 Leases, Sub-
Leases, or Extensions

Provide summary of the lease and 
current arrangement including the 
term of the lease arrangement 
must be clearly defined and 
evidenced. 

DOC / 
PDF 

Mining Permit, Lease 
or RLA

Provide summary of tenement 
conditions and Term of the Mining 
Permit, RLA or lease must be 
clearly defined and evidenced. 

Information Required Description Format

Project Location or Area of 
Interest including 
landowner project area or 
SIA. 

GIS Shape Files including a Map or 
Heat Map demonstrating 
customer’s interest in the land

GIS 
Shape 
File

Solar Array Studies or land 
impact assessments

If Applicable, a summary of any 
solar studies or land assessments 
conducted.

DOC / 
PDF 

Enquiry Initiation Scoping Planning

Important: For projects involving multiple landowners, we will accept partial land agreements in the INITIATION phase only. Please indicate negotiations are occurring.  

For All Other Facilities* from the Initiation phase onwards, Western Power requires secured land access documentation and data as required as part of 
CPF submission. As part of the minimum requirements, we will accept the following documents and data. (*Includes all Renewables, BESS, Gas, Mine and 
Load)

Information 
Required

Description

Easement 
Acquisitions

If your project is near a transmission or communication asset 
issued by Western Power, please note that this involves a 
separate process. More information can be found here: 
easement acquisitions: Transmission line easement: 
landowner obligations

https://www.westernpower.com.au/safety/safety-at-home/our-infrastructure-around-homes/transmission-line-easement-landowner-obligations/
https://www.westernpower.com.au/safety/safety-at-home/our-infrastructure-around-homes/transmission-line-easement-landowner-obligations/
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Document Title Description Format

Land Options 
Agreement or Deed

Evidence of a Land Options 
Agreement or Deed signed by 
landowners for the development of 
the project. (Min 15-year term) DOC / 

PDF 
Binding Land Leases Evidence of Land Lease in place and 

signed by landowners for the 
development of the project. 

Land Title Evidence of official certificate of title 
and ownership from Landgate for 
the development of the project. 

Freehold Land

Crown Land / Mining Tenure or Lease
Document Title Description Format

s79 Leases, Sub-Leases, 
or Extensions

Provide summary of the lease and 
current arrangement including the 
term of the lease arrangement must 
be clearly defined and evidenced. DOC / 

PDF 
Mining Permit, Lease or 
RLA

Provide summary of tenement 
conditions and Term of the Mining 
Permit, RLA or lease must be clearly 
defined and evidenced. 

Information Required Description Format

Project Location or Area of 
Interest including landowner 
project area

GIS Shape Files including a Map or 
Heat Map demonstrating customer’s 
interest in the land

GIS 
Shape 
File

Solar Array Studies or land 
impact assessments

If Applicable, a summary of any solar 
studies or landscape assessments 
conducted.

DOC / 
PDF Construction Impact 

Assessment and 
management plan 

Provide evidence of a construction 
management plan that outlines 
mitigations to emissions, noise and 
other risks. 

Detail considerations to construction 
including any staging that will occur 
for the facility. 

Enquiry Initiation Scoping Planning

Important: For projects involving multiple landowners, we will NOT accept partial land agreements from the SCOPING phase.

For All Other Facilities* from the Scoping phase onwards, Western Power requires secured land access documentation and data as required as part of CPF 
submission. As part of the minimum requirements, we will accept the following documents and data. (*Includes all Renewables, BESS, Gas, Mine and Load)

Information 
Required

Description Format

Line Routes Provide approved evidence or demonstrate progress 
toward planning or approval for the construction of 
the customer line route. DOC / 

PDF 

Easement 
Acquisitions

If your project is near a transmission or 
communication asset issued by Western Power, 
please note that this involves a separate process. 
More information can be found here: easement 
acquisitions: Transmission line easement: landowner 
obligations

https://www.westernpower.com.au/safety/safety-at-home/our-infrastructure-around-homes/transmission-line-easement-landowner-obligations/
https://www.westernpower.com.au/safety/safety-at-home/our-infrastructure-around-homes/transmission-line-easement-landowner-obligations/


4.3 Financial Readiness 
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Document Title Description Format

Letters of Support Evidence of Letters of Support and Commitment from Investors, Banks or 
Creditors. CEO’s / CFO’s confirming the project can be funded to the point 
of completion. 

DOC, EXCEL OR PDF 

Funding Strategies Provide clear evidence of the project's intended funding approach. This 
may include equity or debt financing, or internal financial modelling that 
demonstrates project feasibility and long-term sustainability.

Statement of Accounts Statement of account as proof of available funds to support the project

Parent Company Guarantees or Third-Party 
Underwriting

For companies that involve subsidiaries or have third-party underwriting, 
provide letters of guarantee to evidence financial support.

Power Purchase Agreements Provide evidence for projects intended to enter a long-term contract with 
party / off-takers. 

Equity Relationships If the project is structured under a Joint Venture Partnership with other 
parties, please outline who the other party is and provide a summary of 
the partnership.

Capacity Credits If the project is reliant on capacity credits or payments under the WEM 
from AEMO, please include a summary of this reliance and specify the 
capacity year you intend to qualify for.

Enquiry Initiation Scoping Planning

Demonstrate a clear funding pathway or strategy to finance the project through to completion. From the enquiry phase onward, any of the 
following documents that demonstrate an intent to fund the project will be considered. 



4.4 Procurement
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Document Title Description Format

Sourcing Capability Demonstration of sourcing capability, this may include evidence of 
supplier agreements, supply chain agreements etc. 

DOC, EXCEL OR PDF 
Front End Engineering Document (FEED) Evidence of Front-End Engineering Document (FEED) agreement or 

similar 

Key Procurement Documents Evidence of engagement with potential suppliers or manufactures or 
Service Level Agreements.

Long Lead Items Provide an indication of any long lead times required for procuring 
materials. Understanding these timelines will help WP coordinate and 
manage the necessary resources, minimising potential delays.

Enquiry Initiation Scoping Planning

Customers are required to demonstrate the ability to access materials and or contracts towards facility construction from the Initiation 
phase onwards. 



4.4 Procurement
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Document Title Description Format

Sourcing Capability Demonstration of sourcing capability, this may include evidence of 
supplier agreements, SLA’s or vendor agreements etc. 

DOC, EXCEL OR PDF 
Front End Engineering Document (FEED) Evidence of Front-End Engineering Document (FEED) agreement or 

similar 

Construction Agreements Evidence of either construction agreement

Long Lead Items Provide an indication of any long lead times required for procuring 
materials. Understanding these timelines will help WP coordinate and 
manage the necessary resources, minimising potential delays.

Enquiry Initiation Scoping Planning

Customers are required to demonstrate the ability to access materials and or contracts towards facility construction from the Scoping and 
Planning phases.  

Document Title Description Format

Sourcing Capability Demonstration of sourcing capability, this may include evidence of 
supplier agreements, supply chain plans etc. 

DOC, EXCEL OR PDF 
Front End Engineering Document (FEED) Evidence of Front-End Engineering Document (FEED) agreement or 

similar Pl
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4.5 Technical & Speciality Resources
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Document Title Description Format

Request for Proposal or Scope of Work Evidence of proposed works – (RFP or SOW)  in place with Technical, 
Engineering or Specialist/ Contractor resources available to consult on 
the project. 

DOC, EXCEL OR PDF 
Capability Statements If specialist or engineering resourcing are managed internally, provide 

capability statements or profiles. 

Emails or Letters of Engagement or Appointment Evidence of letters of engagement or appointment – technical and 
speciality resources have been engaged. 

Enquiry Initiation Scoping Planning

Demonstrate ability to engage with technical resources to progress the project. Customers need to supply evidence they have access to 
technical or specialist resources at the Enquiry phase. 



4.5 Technical & Speciality Resources

Document Title Description Format

Scope of Work (SOW) Evidence of SOW in place with Technical, Engineering or Specialist/ 
Contractor resources available to consult on the project. 

DOC, EXCEL OR PDF 

Capability Statements If specialist or engineering resourcing are managed internally, provide 
capability statements

Emails or Letters of Appointment Evidence of letters of appointment – technical and speciality resources 
have been engaged. 

Enquiry Initiation Scoping Planning

Demonstrate ability to engage with technical resources to progress the project. Customers need to supply evidence they have access to 
technical or specialist resources at the Initiation phase and beyond. 
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4.6 Social Performance
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Document Title Description Format

Social Performance Approach Provide evidence of the organisation’s social performance policy or overall 
position, including objective and principles guiding activities.

DOC, EXCEL OR PDF 

Stakeholder and Community Engagement Strategy Outline stakeholders identified, how they will be engaged throughout the 
project lifecycle (including to operations and decommissioning) and how 
their feedback will influence the project.

Engagement Schedule Evidence of any stakeholder, landowners, community and Aboriginal 
engagement

Grievance Escalation Grievance Escalation or Dispute Mitigation Plan for landowners, key 
stakeholders and or government agencies. 

Enquiry Initiation Scoping Planning

Customers should demonstrate a proactive approach to Social performance including demonstration of community & social acceptance / 
endorsement for the project. The following documents at the Enquiry phase will be considered: 



4.6 Social Performance
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Document Title Description Format

Stakeholder and Community Engagement Strategy Outline stakeholders identified, how they will be engaged throughout the 
project lifecycle (including to operations and decommissioning) and how 
their feedback will influence the project.

DOC, EXCEL OR PDF 

Social Impact Assessment(SIA) or Scoping Reports Provide evidence and outputs to identify and evaluate potential positive 
and negative impacts on local communities across all project phases, 
outlining how these will be avoided, minimised, or managed. It should also 
consider vulnerable groups, cumulative impacts, and residual risks. 

Community Development and Benefit Sharing Plans Provide a summary of how the community development and benefit-
sharing models align with local community and their expectations. 

Grievance Escalation Grievance Escalation or Dispute Mitigation Plan for landowners, key 
stakeholders and or government agencies.

Relationship Agreements and MOUs Evidence of relationship agreements or Memorandums of understanding 
(MOU) in place with traditional owners, LGs or Communities.

Letters of Support If available, provide letters of support from LGs, Community or Key 
Stakeholders. 

Consultation Record A record of engagement with stakeholders, landowners and community 
should show that the project has transparently communicated its intent 
and addressed concerns. 

Enquiry Initiation Scoping Planning

Customers should demonstrate a proactive approach to social performance including demonstrating community acceptance and endorsement for 
the project. It is understood that not all documents listed below may be available at the time of the submission. We do encourage customers to  
evidence their social performance approach or activities currently being worked on, including the identification of emerging and identified risks. The 
following documents from the Initiation phase and beyond will be considered.



4.7 Environment & Heritage Approvals 
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Core Environmental Approvals & Assessments Evidence of plan for obtaining, and evidence of early progress made 
towards, Environmental Protection Act Part 4 Ministerial statement, 
(incl. Part 5 approval for fossil fuel power stations), or Environmental 
Act native vegetation clearing permit for customer line route

Evidence of plan for obtaining, and evidence of early progress made 
towards, Environmental Protection and Biodiversity Conservation Act 
approval for customer line route. This includes all baseline surveys, 
impact mitigation and management strategies. 

DOC, EXCEL OR PDF 

Enquiry Initiation Scoping Planning

The following documentation will be required to evidence progress, including core environmental approvals and assessments at the Enquiry 
phase. 



4.7 Environment & Heritage Approvals 
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Document Title Description Format

Core Environmental Approvals & Assessments Evidence of plan for obtaining, and evidence of early progress made 
towards, Environmental Protection Act Part 4 Ministerial statement, 
(incl. Part 5 approval for fossil fuel power stations), or Environmental 
Act native vegetation clearing permit for customer line route

Evidence of plan for obtaining, and evidence of early progress made 
towards, Environmental Protection and Biodiversity Conservation Act 
approval for customer line route. This includes all baseline surveys, 
impact mitigation and management strategies. DOC, EXCEL OR PDF 

Ecological & Heritage Surveys including timeline 
of planned activities

Evidence that Spring Surveys (Spring Flora / Fauna) and Vegetation 
surveys have been planned or underway. 

First Nations or Aboriginal Heritage Due Diligence 
Assessment 

For projects that require consultation with First Nations or Aboriginal 
custodians' evidence is required under the Aboriginal Heritage Act 1972 
(WA). If engagement has occurred with Aboriginal Corporations or 
PBC’s, please provide a letter confirming engagement. 

Supporting Plans and Engagement Evidence of supporting plans such as environmental management 
plans or demonstrable consultation with local government, freehold 
land-owners, traditional owners and resides. 

Environmental Studies & Survey Data A progress update on the status of environment studies conducted or 
planned and when an EIA is expected to be submitted. Also provide a 
summary of baseline bat and bird utilisation studies. 

DOC, EXCEL OR PDF and 
GIS Shape Files

Enquiry Initiation Scoping Planning

The following documentation will be considered to evidence progress, including core environmental approvals and assessments. Should your 
project not be in or near a biodiversity area, please indicate that this criteria is not applicable to your project. The following documents / data 
will be considered from the Initiation phase and beyond. 



4.8 Previous Relevant Experience 
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 Document Title Description Format

Capability Statement Provide comprehensive examples of delivering similar projects on 
time and budget. In the submission, outline project similarities, key 
challenges, model delivered, risks and how previous issues were 
resolved. If capability is being outsourced, provide case studies and 
or profiles. 

DOC, EXCEL OR PDF
 

Provide evidence in delivering similar projects, or the ability to source the necessary capability to complete the project through to construction. This 
evidence will only be required during the Enquiry phase, or if a customer bypasses the Enquiry phase and applies for CPF at the Initiation phase. 
Customers only need to supply this evidence once for the project. 

Enquiry Initiation Scoping Planning



4.9 Risk Management
As part of the CPF submission, we request customers provide an overall project risk summary. This will support Western Power in gaining a clear 
understanding of any associated risks, enabling more consistent resource allocation to projects that demonstrate genuine readiness and alignment with 
delivery expectations. Providing this information does not solely determine whether a project is classified as Connection Ready (CR) or Maturing 
Readiness (MR). Rather, it offers Western Power early visibility of potential risks that may be mitigated proactively.

Enquiry Initiation Scoping Planning
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Overall Project Risk Summary To support the project's overall risk profile, please submit a risk 
summary or report identifying both known and emerging risks. DOC, EXCEL OR PDF

 



4.10 Connection Ability 
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Enquiry Initiation Scoping Planning

Consideration of the complexity of the proposed customer connection, including any required network augmentation. Customers must demonstrate 
the proposed connection point, provide complexity drawings and clearly communicate the proposed facility location and associated connection point 
from the Initiation phase.

Document Title Description Format

Single Line Diagram (SLD) Provide a complete single line drawings (SLD) document of the 
facility

DOC, EXCEL OR PDF 

Steady State Power Factory Model Provide the Steady State Power Factory model that includes 
detailed information specific to the solutions application. (steady 
state)



5.0 Customer Readiness Declaration 



5.1 Readiness Declaration & Checklist   

Customers must provide a Readiness Declaration 
Checklist demonstrating how they meet both the 
Strategic Alignment and Customer Readiness 
requirements, using the template provided. All 
supporting documents included in the CPF 
submission should be listed. If only one document is 
submitted, please reference the relevant section 
header or page number to assist our team in 
validating that all criteria have been addressed.

Readiness Declarations  must be signed by the 
project’s Director or Senior Executive on company 
letterhead. Assessments will not be conducted 
without a signed readiness declaration. 

CPF Submissions are invalid without the Readiness 
Declaration and Checklist. CPF Submissions are to be 
shared by email, including secure SharePoint link if 
required, via the critical projects mailbox. 

Customer Readiness Checklist Link
Customer Readiness Declaration Link

https://view.officeapps.live.com/op/view.aspx?src=https%3A%2F%2Fwww.westernpower.com.au%2F491d09%2Fsiteassets%2Fdocuments%2Fdocuments-and-policies%2Ftransmission-connected-loads--generators%2Fcpf-readiness-checklist.xlsx&wdOrigin=BROWSELINK
https://view.officeapps.live.com/op/view.aspx?src=https%3A%2F%2Fwww.westernpower.com.au%2F48f432%2Fsiteassets%2Fdocuments%2Findustry-resources%2Freadiness-declaration.docx&wdOrigin=BROWSELINK


6.0 Important Information



6.1 CPF Submission Process
To provide customers with an understanding of how the CPF process works at Western Power, see below process diagram. 

NB: For customers who previously held a Connection Ready status and are required to submit a CPF as their project progresses to the next MCCP phase, will not 
automatically retain the Connection Ready status. If the project is assessed as Maturing Readiness due to insufficient evidence against the criteria, the project will no 
longer retain right of way to Western Power resources.

Submission is received 
via 

www.mywpprojects.wes
ternpower.com.au

Assessment is reviewed 
and scored per CPF 
guideline criteria*C
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*Meets Monthly

(START) Prepares 
CPF Submission at each 

MCCP phase 
(ENQUIRY,INITIATION, 

SCOPING OR PLANNING)

(END) Receives Connection 
Ready Status and 

Confirmation Letter

Access Consultant provides 
feedback to customer to 

improve submission

Is project connection 
ready? (yes/no)**

The Critical Project Framework is applied throughout all phases of the MCCP up to Access Offer 
requiring collateral submission for your project before reaching each milestone

No

Yes



6.2 CPF Governance Model

Compliance

Consistent 
regulatory reporting 
outcomes

CPF Governance Model

QA Compliance Manager

Engaging with Powering WA, DEED and AEMO

Project status may be shared with Powering WA (Energy Policy WA) Dept. of Energy and Economic 
Diversification (DEED) and the Australian Energy Market Operator (AEMO) ensuring a shared and 

transparent view of project readiness in support of Western Australia’s decarbonisation goals.

Sponsors – Executive Manager and HOF Major Customer Decarbonisation

Critical Project Framework – Review Team

The CPF process is supported by a governance model that ensures that all projects are treated fairly and equitably. 
It also ensures that Western Power and Government have a shared view of connection ready projects, to inform resource forecasting, 
network modelling and Clean Energy Link strategic planning.

Assurance

Ensures alignment 
between major 

customer needs and 
expectations to 

meet assurance 
standards



6.3 CPF Scorecard Process
The figure below illustrates Western Power’s CPF scoring approach, which evaluates the completeness of collateral submitted under 
the Strategic Alignment and Customer Readiness criteria. Each criterion is assessed using a binary scoring method replacing the 
previous 1–5 scale to promote consistency and objectivity. Submissions are reviewed by the CPF Assessment Team in line with the 
guideline, and while all criteria should be addressed, insufficient evidence of financial readiness, secured land access, or social 
performance will result in a Maturing Readiness outcome.

Outcome

Strategic 
Alignment (A)

Size Banding 

Connection Type

Location

System or Government 
Initiative or Support 

Current 
Environment 

Outcome

Secured Land Access

Financial Readiness

Technical & 
Specialty Resources

Social Performance

Environment & Heritage

Previous Relevant 
Experience 

Customer 
Readiness (B)

Connection Ability 

Readiness 
Declaration

Signed Readiness 
Declaration

Readiness Checklist 



Mandatory 
Requirement

CPF Outcome

ConnectionReady
orMaturing
Readiness

=

Risk Summary



























6.4 FAQs
3
Does having a Connection Ready status mean I am fast-
tracked?

No. Projects that are deemed Connection Ready are not fast-
tracked. Connection Ready projects receive right of way to Western 
Power resources. Projects that have not submitted a CPF will not be 
progressed. Connection Ready Projects are prioritised over those in 
Maturing Readiness.

4
Can I request a letter confirming the status of my project?

Yes. Should your project be awarded a Connection Ready or 
Maturing Readiness Status at any phase of the MCCP, your Senior 
Access Consultant will issue you a letter of the outcome. 

5
If my project is already Connection Ready and is progressing to the 
next MCCP phase, can I submit only the additional collateral 
evidence required, or do I resubmit all prior evidence from earlier 
phases?

Yes. If your project has already achieved a Connection Ready status 
and is moving to the next MCCP phase, you are only required to 
submit the additional collateral evidence specific to the next phase.

1
What is the process for submitting a CPF?

Once your CPF submission or resubmission is prepared, please 
upload via www.mywpprojects.westernpower.com.au for 
acknowledgement of receipt. Following this, our CPF Assessment 
Team will commence the review of your project. The assessment 
process typically takes up to one calendar month, with the 
timeline commencing upon receipt of the CPF Assessment Cost. 
Please note that this timeframe may vary depending on the 
complexity of the proposed connection and the volume of 
submissions currently under review.

2
My project is Connection Ready; do I need to resubmit a CPF 
submission?

Yes. As your project moves through the MCCP, CPF submissions 
are required from the Enquiry through to the Planning stage. If 
your project has achieved a Connection Ready status and 
reaches the next MCCP stage, you will have 20 business days to 
submit a CPF submission. Failure to do so will forfeit your 
Connection Ready status and customers will be required to 
reapply to ensure consistent resource allocation to customer 
projects.

Your Senior Access Consultant will contact you prior to your 
project progressing to the next phase to submit your CPF 
submission.  

http://www.mywpprojects.westernpower.com.au/


6.4 FAQs continued
6
Are CPF submissions required for all my projects? 

Yes. Unless your project is CPF assessed, there is no pathway to 
determining if right of way to Western Power resources will be 
granted. 

7
What happens to my project if it assessed as Maturing 
Readiness? 

Projects assessed as Maturing Readiness must update and 
resubmit their CPF submission for reassessment until they achieve 
a Connection Ready status.

8
Does preparing a CPF submission guarantee me a connection? 

No. CPF submissions do not guarantee a connection. Projects 
assessed as Maturing Readiness must meet both the Strategic 
Alignment and Customer Readiness criteria in order to procced 
through the connection process.  Additional factors such as 
alignment with Clean Energy Link and required in service dates are 
also considered during assessment. 

9
How does Western Power view the use of AI to draft my CPF 
submission?

In alignment with the Clean Energy Regulator’s position 
(artificial-intelligence-transparency-statement),while AI tools 
may assist in drafting reports or strategies, submissions 
generated entirely by AI without clear and tailored 
organisational oversight, contextual understanding, or project 
adaptation will be assessed as Maturing Readiness. This 
approach reflects both the Regulator’s stance and Western 
Power’s expectation that customers take ownership of their 
submissions, demonstrating a thorough understanding of their 
project. 

10
Is there a scoring threshold that projects must meet to be 
assessed as Connection Ready?

To be deemed “Connection Ready,” a project must provide 
complete evidence across both the Strategic Alignment and 
Customer Readiness pillars, along with a signed Readiness 
Declaration. The project must also achieve a score that 
meets or exceeds the defined threshold, ensuring that those 
projects demonstrating clear strategic alignment and 
genuine readiness are prioritised for access to Western 
Power resources.

 

https://cer.gov.au/about-us/our-policies/artificial-intelligence-transparency-statement
https://cer.gov.au/about-us/our-policies/artificial-intelligence-transparency-statement
https://cer.gov.au/about-us/our-policies/artificial-intelligence-transparency-statement
https://cer.gov.au/about-us/our-policies/artificial-intelligence-transparency-statement
https://cer.gov.au/about-us/our-policies/artificial-intelligence-transparency-statement
https://cer.gov.au/about-us/our-policies/artificial-intelligence-transparency-statement
https://cer.gov.au/about-us/our-policies/artificial-intelligence-transparency-statement


6.4 FAQs continued
11
What happens if my project requirements change after I’ve 
made my CPF submission? 

If your project requirements or connection type significantly 
change, such as the addition of a Battery Energy Storage 
System (BESS), it is the customer’s responsibility to identify 
and address this early in the process. These changes may 
materially impact the CPF assessment, as feasibility and 
delivery timeframes must be reassessed to reflect the revised 
requirements or configuration. Importantly, a previously held 
Connection Ready status does not guarantee retention if the 
project diverges from its initial submission. Any changes may 
result in reclassification (e.g. to Maturing Readiness). We 
encourage early proactive engagement with your Senior 
Access Consultant to seek guidance prior to formal 
resubmission. 

12
How much does the CPF Assessment cost? 

The CPF Assessment Cost ($3,500 ex GST) covers the costs for 
the team to undertake the CPF Assessment. This aligns with 
the full-cost recovery approach of the customer connections 
process. The CPF Assessment Cost covers all CPF submissions 
across the entire lifecycle of your project as it progresses 
through the MCCP. This costing includes up to one 
resubmission at each phase gate. The assessment cost will be 
reviewed on an ongoing basis.

13
Is a complete Connection Application (CA) required for a 
project to be considered Connection Ready in the Initiation 
stage? 

Yes, a Connection Application, deemed complete by Western 
Power, is a mandatory requirement before a project can be 
deemed Connection Ready and progress through the 
Initiation stage. 

14
If I’ve already submitted the initial CPF, and my project is 
progressing to the next stage of the MCCP, can I submit only 
the changes in collateral?

Yes, you’re only required to submit the changes in your 
submission, along with an updated readiness checklist and 
readiness declaration. There is no requirement to submit the 
full CPF package. 



6.5 Key Definitions

1
Connection Process

The Major Customer Connection Process (MCCP). The 
process by which the major customer projects are 
connected to the SWIS. The process spans from initial 
enquiry to execution.

2
Connection Ready 

Connection Ready refers to a project deemed eligible to 
progress toward connection, based on an evaluation against 
the criteria outlined in the Critical Project Framework. To 
retain this status, the customer must meet all required 
deliverables and continue to satisfy the criteria at each stage 
of the connection process. Please note that Connection 
Ready status does not accelerate processing or delivery 
timeframes.

3
Maturing Readiness

A project is deemed as Maturing Readiness when it has 
undergone the CPF assessment but has not yet met all the 
criteria required for Connection Ready status. This status is 
subject to change upon resubmission and re-evaluation 
against the relevant criteria.

4
Right of Way

The treatment of projects classified as Connection Ready will receive 
through the MCCP, meaning Western Power will allocate resources to 
Connection Ready projects first. 

5
Connection Application 

Refers to the application lodged with Western Power under the 
Applications and Queuing Policy (AQP) that has the potential to 
require a modification to the network, including an application to: 

(a) connect facilities and equipment at a new connection point; or 

(b) increase consumption or generation at an existing connection 
point; or 

(c) materially modify facilities and equipment connected at an 
existing connection point; or 

(d) augment the network for any other reason, 

{Note: this might be, for example, to service a subdivision.} 

and includes any additional information provided by the applicant 
in regard to the application. 



6.6 Legislation, Policy and Key Links

Western Power manages its connection application process 
in accordance with the relevant regulatory instruments and 
policy including the:  

Electricity Networks Access Code 

Applications and Queuing Policy

Capital Contributions Policy

Supplier Code of Conduct

Sustainable procurement
 
Facilitating timely connection of critical projects

The CPF Guideline will be reviewed and updated periodically 
to reflect internal processes, relevant policies and 
government directives, as well as responding to industry 
conditions.

https://www.wa.gov.au/system/files/2025-01/enac_consolidated_version_17_january_2025.pdf
https://www.erawa.com.au/sites/default/files/23197/Approved-Access-Arrangement---Appendix-B---Applications-and-Queuing-Policy.PDF
https://www.erawa.com.au/sites/default/files/23690/WP-AA5-Approved-Access-Arrangement-Appendix-C-1-Contributions-Policy-Clean-PDF-Version.PDF
https://www.westernpower.com.au/4a426d/siteassets/documents/documents-and-policies/supplier-code-of-conduct-20230414.pdf
https://www.westernpower.com.au/resources-education/suppliers/sustainable-procurement/
https://www.westernpower.com.au/resources-education/industry-resources/large-industry-customers-and-generators/facilitating-timely-connection-of-critical-projects/


6.7 Contact Us

For more information, please email us at:
critical.projects@westernpower.com.au



Appendix 1



MCCP 
Phase

Criteria Key Documents under consideration Reference 
Page 
Number 

Strategic Alignment 
(the Strategic 
Alignment criteria 
only needs to be 
submitted once per 
CPF submission)

Network Stability, Reliability & System 
Security & Location Documentation 

Plans, Strategy & Policy Alignment 
Documentation 

12 & 13

14

Secured Land Access  
(4.1 Wind Farms or 4.2 
Other Facilities)

Land Agreements
Proposed Project Area or AOI. 
Turbine Location (Wind Farms only)

16, 20

Financial Readiness Letters of Support
Funding Strategies
Statements of Account
Parent company Guarantees or 3rd Party 
Underwriting
PPAs
Equity or JVP Relationship 
Capacity Credits 

23

Procurement Not Assessed

Technical & Specialist 
Resources 

RFP or SOW
Capability Statements
Emails or Letters of Engagement or 
Appointment

26

Social Performance Social Performance Approach
Stakeholder & Community Engagement 
Strategy
Engagement Schedule
Grievance Escalation

28

Environment & 
Heritage Approvals

Core Environmental Approvals & 
Assessments 

30

Previous Relevant 
Experience

Capability Statement 32

Risk Management Risk Management Summary 33

Connection Ability Not Assessed

CPF Categorisation Matrix 

Enquiry

MCCP 
Phase

Criteria Key Documents under consideration Reference 
Page 
Number 

Strategic Alignment (the 
Strategic Alignment 
criteria only needs to be 
submitted once per CPF 
submission)

Network Stability, Reliability & System Security & 
Location Documentation 

Plans, Strategy & Policy Alignment Documentation 

12 & 13

14

Secured Land Access  
(4.1 Wind Farms or 4.2 
Other Facilities)

Land Agreements
Proposed Project Area or AOI. 
Turbine Location (Wind Farms only)
Wind Monitoring Status (wind Farms only)
Solar Array Studies or Land Impact Assessments 

17 , 21

Financial Readiness Letters of Support
Funding Strategies
Statements of Account
Parent company Guarantees or 3rd Party 
Underwriting
PPAs
Equity or JVP Relationship 
Capacity Credits 

23

Procurement Sourcing Capability
FEED
Key Procurement Docs, SLAs etc 
Long Lead Items

24

Technical & Specialist 
Resources 

SOW
Capability Statements
Emails or Letters of Appointment

27

Social Performance Social Performance Approach
Stakeholder & Community Engagement Strategy
SIA or Scoping Reports
Grievance Escalation 
Relationship Agreements or MOUs
Letter of Support
Consultation Record 

29

Environment & Heritage 
Approvals

Core Environmental Approvals & Assessments
Ecological & Heritage Due Diligence Assessment  
First Nations / Aboriginal Due Diligence Assessment
Supporting Plans & Engagement
Environmental Studies & Survey Data

31

Previous Relevant 
Experience

Capability Statement 32

Risk Management Risk Management Summary 33

Connection Ability Single Line Diagram (SLD) of the facility
Steady State Power Factory Model 

34

Initiation



MCCP 
Phase

Criteria Key Documents under consideration Reference 
Page 
Number 

Strategic Alignment 
(the Strategic 
Alignment criteria 
only needs to be 
submitted once per 
CPF submission)

Network Stability, Reliability & System Security & 
Location Documentation 

Plans, Strategy & Policy Alignment Documentation 

12 & 13

14

Secured Land Access  
(4.1 Wind Farms or 4.2 
Other Facilities)

Land Agreements
Construction Impact and Assessment & Management 
Plan 
Line Routes

18, 22

Financial Readiness Letters of Support
Funding Strategies
Statements of Account
Parent company Guarantees or 3rd Party Underwriting
PPAs
Equity or JVP Relationship 
Capacity Credits 

23

Procurement Sourcing Capability
FEED
Construction Documents
Long Lead Items

24

Technical & 
Specialist Resources 

SOW
Capability Statements
Emails or Letters of Appointment

27

Social Performance Social Performance Approach
Stakeholder & Community Engagement Strategy
SIA or Scoping Reports
Grievance Escalation 
Relationship Agreements or MOUs
Letter of Support
Consultation Record 

29

Environment & 
Heritage Approvals

Core Environmental Approvals & Assessments
Ecological & Heritage Due Diligence Assessment  
First Nations / Aboriginal Due Diligence Assessment
Supporting Plans & Engagement
Environmental Studies & Survey Data

31

Previous Relevant 
Experience

Not Required beyond Initiation 

Risk Management Risk Management Summary 33

Connection Ability Single Line Diagram (SLD) of the facility
Steady State Power Factory Model 

34

Scoping

MCCP 
Phase

Criteria Key Documents under consideration Reference 
Page 
Number 

Strategic Alignment (the 
Strategic Alignment 
criteria only needs to be 
submitted once per CPF 
submission)

Network Stability, Reliability & System Security & 
Location Documentation 

Plans, Strategy & Policy Alignment Documentation 

12 & 13

14

Secured Land Access  
(4.1 Wind Farms or 4.2 
Other Facilities)

Land Agreements
Construction Impact and Assessment & 
Management Plan 
Line Routes

17, 21

Financial Readiness Letters of Support
Funding Strategies
Statements of Account
Parent company Guarantees or 3rd Party 
Underwriting
PPAs
Equity or JVP Relationship 
Capacity Credits 

23

Procurement Sourcing Capability
FEED

24

Technical & Specialist 
Resources 

SOW
Capability Statements
Emails or Letters of Appointment

27

Social Performance Social Performance Approach
Stakeholder & Community Engagement Strategy
SIA or Scoping Reports
Grievance Escalation 
Relationship Agreements or MOUs
Letter of Support
Consultation Record 

29

Environment & Heritage 
Approvals

Core Environmental Approvals & Assessments
Ecological & Heritage Due Diligence Assessment  
First Nations / Aboriginal Due Diligence Assessment
Supporting Plans & Engagement
Environmental Studies & Survey Data

31

Previous Relevant 
Experience

Not Required beyond Initiation 

Risk Management Risk Management Summary 33

Connection Ability Single Line Diagram (SLD) of the facility
Steady State Power Factory Model 

34

Planning



Western Power
363 Wellington Street
Perth WA 6000 
westernpower.com.au
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