DISCLAIMER:

By its receipt of this schedule, the recipient agrees and acknowledges that:

- Any information contained within this schedule is indicative and preliminary in nature and subject to further assessment
 It is not binding on Western Power and Western Power summes no responsibility or lability for any information, representation, error, or omission contained within this schedule
 Western Power will not accept or bear any responsibility for any direct or indirect damage suffered by the user or any other party that may be caused or contributed to by or in reliance on the information contained in this schedule

Model S	de Nam	mes G	sk Name eneric Transmission Network Load and Generator pnnection Schedule	Duration 63.25 mons		Finish	Notes	Predecessors
	Cust			UJ.ZJ MONS			Picks and Assumptions include:	
5 5 5 5 5	Cust						Risks and Assumptions include:	
	Cust			21 mons	Sun 1/01/23			
-3 -3 -3 -3 -3 -3 -3		tomer		3 mons 0 days	Sun 1/01/23 Sun 1/01/23			
	WP			1 wk	Mon 2/01/23			3
4	WP			0 days			Requires customer availability	4
-4 -4	WP			1 wk	Mon 9/01/23			5
-4				2 wks			Acceptance of at least the enquiry scope	6
-				2 wks 8 wks	Mon 16/01/23 Mon 30/01/23		Payment of at least the connection options assessment	8.7
				8 wks 0 days	Mon 30/01/23 Fri 24/03/23	,,		8,7
		NOTIFE!		13.5 mons	Fri 24/03/23			,
=3		tomer		0 days			Confirm preferred connection option if enquiry phase was performed.	9
=,				1 wk	Mon 27/03/23			12
- 4				1 wk 2 wks			Application fee \$5,000 + GST	12
	WP			4 wks			Within 20 business days.	14
		,Customer		1 wk	Mon 15/05/23			15
	WP			1 wk	Mon 22/05/23	.,,		16
-4	Cust	tomer	Execute contract	2 wks	Mon 29/05/23	Fri 9/06/23		17
-4	Cust	tomer	Pay invoice	2 wks	Mon 29/05/23	Fri 9/06/23		17
				0.1		E : 4/6 - 1	processing contract	10.10
	WP		Complete Connection Options Assessment (if required) Confirm prefered connection option (if required)	8 wks 1 wk			Delete if not required Delete if not required	18,19
	Cust		Confirm prefered connection option (if required) Resolve any outstanding application issues (if applicable)				Update date/duration as required	15,20
-9	cust			- 3073		. 11 -1,00/23	Spania State of the State of th	,20
.	WP		Complete Community Engagement and SEQT Assessment (if	2 wks	Mon 14/08/23	Fri 25/08/23		10,21
	1445		required)		11/00/	E 1 00/40/77		24.22
	WP			10 wks			Delete if customer is choosing self-serve option	21,22
->	Cust	turner	Complete Steady State Studies	0 days	rii 11/08/23	rii 11/08/23	Delete if WP is completing these studies. Update date/duration as required	22,21
-,	WP		Complete Steady State Studies Validation	6 wks	Mon 23/10/23	Fri 1/12/23	Delete if WP is completing these studies	24
	WP		Complete Scope Definition	8 wks	Mon 4/12/23	Fri 26/01/24		24,26
	WP			8 wks	Mon 4/12/23	-, -,		24,26
4	Cust	tomer	Submit GPS assessment, model and updated application	0 days	Fri 26/01/24	Fri 26/01/24	Delete if load project. Update date/duration as required	28
	WP		Complete GPS Model Due Diligence and R0 Validation	10 wks	Mon 29/01/24	Fri 5/04/24	Delete if load project. Completion prior to access offer strongly preferred	. 29
1							Risk of re-work and scope change increases with delay	
	Cust			0 days			Delete if generation project. Update date/duration as required	24,26
	WP			8 wks	Mon 4/12/23			31
-3		tomor		10.75 mons	Mon 12/06/23		Undate date/duration as required (forms Definition at a re-	24,26
	Cust	tomer	Assessment, Land Owner agreement)	0 days	111 1/12/23	111 1/12/23	Update date/duration as required (Scope Definition step may be predecessor). Required before concept design to prevent rework	∠4,∠0
=3,	WP		Complete Due Diligence Asssessment of Customers	2 wks	Mon 4/12/23	Fri 15/12/23	Update timings depending on project size	34
-4	\A.(P)		Community Engagement and Environmental Review Resource Allocation (Queue)	3 mons	Mon 12/00/22	Eri 1/00/22	Engineering & Design	19
4			Complete Project Scoping (concept design and estimate)				Update following PDA design categorisation	36,34,35
1							apanag : or design categorisation	,,55
-3				4.5 mons	Fri 5/04/24			
=3	WP		Complete ERA Regulatory Test & receive approval (if required)	0 days	Fri 5/04/24	Fri 5/04/24	6 to 8 mths. Major augmentation above \$41.2M require ERA Regulatory Test waiver or approval. Includes preparing subsmission, public	37,30,32
4			required)				consultation and ERA approval	
=3	WP		Prepare and issue Interconnection Works Contract (IWC),	14 wks	Mon 8/04/24	Fri 12/07/24	Minister approval required for investments exceeding the prescribed	37,39,30,32
			Electricity Transfer Access Contract (ETAC) and invoice				amount under the Electricity Corporations Act 2005 - SECT68	
-4	Cust	tomer	Execute IWC & ETAC & Provide Payment for Pre-Execution	1 mon	Mon 15/07/24	Fri 9/08/24		40
			Activties Pay invoice / provide securities (as applicable)	1	M 15 (07 (0 :	F=: 0/00/01	allowance is included here for this duration. This invoice amount will depend on whether Financial Close is achieved	40
-5	Cust	tomer	ray invoice / provide securities (as applicable)	1 mon	wion 15/07/24	rn 9/08/24	ins invoice amount will depend on whether Financial Close is achieved	40
-,			Execution	30.25 mons	Mon 12/08/24	Fri 4/12/26		
				6.25 mons	Mon 12/08/24	Fri 31/01/25		
-	WP			2.5 mons	Mon 12/08/24			42,32,30
-3	WP		Complete EMT Stage 1 Study	5 wks	Mon 21/10/24	Fri 22/11/24	Delete for loads? PSCAD model is still required regardless of EMT modelling requirement	45
=3	WP		Complete EMT Stage 2 Study (if required)	10 wks	Mon 25/11/24	Fri 31/01/25	modelling requirement Delete for loads? PSCAD model is still required regardless of EMT	46
-3			processing a start in required;				modelling requirement	
	WP			6 mons			Update estimate duration from scoping estimate	41,42,45FF,46FF,47FF
-4				24 mons	Fri 31/01/25			
-5	Cust	tomer	Complete deliverables as per the IWC	0 days	Fri 31/01/25	Fri 31/01/25		41,48
							approvals, Land Access Rights, environmental and heritage approvals, community engagement deliverables, etc	
-3	Cust	tomer	Customer to Provide Commissioning and Compliance	3 mons	Mon 15/06/26	Fri 4/09/26	Update date/duration as required. e.g. PQ Report, Protection R1 data, H\	/ 52FF-65 days
-			documentation min. 3 months prior to Commissioning			,,,,,,,,,	submission, Commissioning Programme, Tech Rules Compliance Report	
							and Test Plan, GPS compliance etc	
	WP		Complete Procurement, Construction, Commissioning and Practical Completion	24 mons	Mon 3/02/25	Fri 4/12/26	12 to 40 mths depending on scope. Nominal 24 months included here.	48,50
			Close out	12 mons	Mon 7/12/26	Fri 5/11/27		
=,				12 mons			Up to 12 months. Includes Gate 5, 6 and final reconcilliation	52
							<u>'</u>	
		ansmission N	Task Summary	-	Rolled Up Tas		Rolled Up Progress Inactive Task	
	7/08/2		Split Project Summary	P	Rolled Up Cri		External Tasks Inactive Mileston	
			Milestone ♦ Group By Summary	₹	Rolled Up Mil	estone 💠	External Milestone • Inactive Summar	y 🗸