ag western
"E! power

Critical Project Framework Guideline

Version 3.0



Table of Contents

1 Introduction

* 11-Purpose

* 12 - Context

+ 1.3 - Objectives

* 14 -Whom does the CPF Apply to?

Connection Ready
Requirements

+ 21-Three Steps to becoming
Connection Ready

3 Strategic Alignment

+ 31-Impact on network stability, reliability
and system security
+ 3.2 - Plans, Strategy & Policy Alignment

4 customer Readiness

4.1 - Secured Land Access —
Wind Farms

4.2 - Secured Land Access —
Other Facilities

4.3 - Financial Readiness
4.4 - Procurement

4.5 -Technical & Specialty Resources
4.6 - Social Performance

4.7 - Environment & Heritage Approvals
4.8 -Previous Relevant Experience

4.9 — Risk Management

4.10 - Connection Ability

5 cCustomer Readiness Declaration

5.1 - Readiness Checklist & Declaration

CPF Important Information

6.1 — CPF Submission Process
6.2 — CPF Governance Model
6.3 — CPF Scorecard Process

6.4 - FAQs

7 Appendix1

CPF Categorisation Matrix

6.5 — Key Definitions
6.6- Legislation, Policy & Key Links
6.7 — Contact Us



s@ western
-
sme power

1.1 Purpose

This guideline sets out Western Power’s approach to ensuring that critical projects are connected in a timely manner.

The Critical Project Framework (CPF) supports applicants to Western Power’s major
customer connection process in understanding their eligibility and requirements to be
considered a critical project by:

. articulating the scope and objectives of the critical project framework applying to
major customer connections to the South West Interconnected System (SWIS).

. defining the criteria, Western Power’s assessment process, customer requirements, and
< , readiness declaration

. communicating requirements for our customers and the role Western Power plays
for critical projects throughout the major customer connection process.

The critical project framework ensures that Western Australia’s critical projects can
proceed, in line with the State’'s commitment to achieving a reduction in emissions and
keeping pace with the unprecedented uplift in demand for major customer network
connections.



1.2 Context -==-“ﬁg§;[3rm

The Critical Project Framework (CPF) is designed to identify and support projects that clearly demonstrate their readiness
to connect. It ensures that customers meet essential criteria for successful delivery, including strategic alignment and
overall customer readiness.

Additionally, the framework actively assists projects that
have been deemed to be maturing in readiness, by
supporting customers to address any gaps in their
submissions. The framework provides a mechanism to filter
projects that lack a realistic likelihood of progressing —
ensuring the critical project list remains focused on active,
viable projects that support Western Power’s grid planning
objectives.

Western Australia is making progress toward reducing
emissions, with growing momentum across government,
industry, and the renewable energy sector. The State
Government’'s commitment to phasing out coal-fired power,
alongside industry-led decarbonisation initiatives, is driving a
significant increase in demand for major customer
connections. In response, comprehensive planning is
underway to invest in and expand the SWIS transmission
network through the Clean Energy Link (CEL) Program.
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Critical Project Framework

Since June 2024, the framework has successfully supported the growing demand for major customer connections.
This has enabled more efficient access to the network, ensuring customers benefit from improved connectivity and
service reliability by providing right of way to Western Power resources.

Application

We strongly encourage customers to allocate sufficient time in preparing their CPF submission. CPF submissions

are prioritised for assessment, and preparing a complete submission from the outset helps minimise delays in
notification outcomes.

Benefit

A key benefit of the CPF is its focus on prioritising projects that are essential to achieving the State’s emission
reduction targets, improving grid reliability, and demonstrating a strong likelihood of progressing. This prioritisation
helps streamline the connection process for these critical projects. It is important for customers to understand that
the CPF is designed to identify and support such projects through a consistent and transparent allocation of WP
resources. However, it does not fast-track projects or provide preferential treatment to specific customers.



1.3 Objectives
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The objectives of the Critical Project Framework are as follows:

1. Ensure Equity &
Transparency

2. Promote
Efficiency & Clarity

3. Maximise Network
& Customer Benefit

4. Inform Grid
Planning

5. Align with
Committed and
Priority Projects

6. Supporting
Reliable funding of
business cases

Provide all customers—regardless of project size with equal access to connection opportunities through
a fair, consistent, and transparent evaluation process.

Streamline the connection pathway by aligning expectations, reducing uncertainty, and improving the
overall efficiency of assessment and decision-making.

Identify projects that demonstrate readiness and deliver value to the grid and ultimately end users by
supporting reliable, and clean energy outcomes for Western Australians.

Identify credible projects early to inform transmission grid planning, particularly in areas that are
decongested, or where network investment is needed to improve security and stability.

Ensure connection opportunities are assessed with consideration of current and committed network
investments, helping to coordinate project timing and location with future grid capacity.

The CPF supports the secure funding of business cases and strengthens the likelihood of projects
progressing.
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1.4 Whom does the CPF apply to? S power

The CPF applies to both prospective and current customer
projects within the SWIS that seek a new or modified
connection to Western Power’s network. Western Power
considers the following as 'major customer projects”:

« all Transmission connections (Load, Generator & BESS)

The CPF does not apply to any customers or projects
seeking to connect to Western Power’s network which fall
outside these parameters. The framework applies to the
major customer connection process. More information can
be found on the Western Power website:

Transmission-connected-loads-generators



https://www.westernpower.com.au/products-services/install-something-new/connect-my-home-or-business/transmission-connected-loads-generators/
https://www.westernpower.com.au/products-services/install-something-new/connect-my-home-or-business/transmission-connected-loads-generators/
https://www.westernpower.com.au/products-services/install-something-new/connect-my-home-or-business/transmission-connected-loads-generators/
https://www.westernpower.com.au/products-services/install-something-new/connect-my-home-or-business/transmission-connected-loads-generators/
https://www.westernpower.com.au/products-services/install-something-new/connect-my-home-or-business/transmission-connected-loads-generators/
https://www.westernpower.com.au/products-services/install-something-new/connect-my-home-or-business/transmission-connected-loads-generators/
https://www.westernpower.com.au/products-services/install-something-new/connect-my-home-or-business/transmission-connected-loads-generators/
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Strategic Alignment

Projects must address
strategic Importance and
systemic impact criteria.
This includes how the project
is aligned with:

* Impact on network stability,
reliability and system
security

+ Alignment to Western
Power’s corporate
initiatives and programs
such as TXIP, WSP and SWIS
Demand Assessment

+ Alignment to either Federal
or WA State Government
initiatives.

Three steps for becoming Connection Ready

The following steps are essential for a project to achieve Connection Ready status.

9,

Customer Readiness

Projects will be evaluated
based on the following
criteria:

» Customer readiness and
project delivery capability

* Procurement

+ Organisational and
Financial readiness

« Secured land access

+ Engagement with technical
and specialist resources

+ Social performance

+ Environment & heritage
» Previous experience

+ Connection capability

western
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Readiness Declaration
Customers will be required to
prepare a readiness checklist
to ensure their submissions
meet the requirements for

demonstrating Connection
Ready status.

Additionally, the Readiness
Declaration must be
completed and signed by a
Director or Senior Executive of
the organisation submitting
the CPF. To assist with this
process, Western Power has
provided a template for
customer use.



3.0 Strategic Alignment
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3.0 Strategic Alignment

‘Strategic importance and systemic impact’ criteria include:

i. Network stability, reliability and system security —an alignment with essential system
stability requirements, as published in system planning studies and the Australian Energy
Market Operator’s Electricity Statement of Opportunities for the Wholesale Electricity Market.

ii.  Alignment with State and National strategic plans and policies— such as Western
Power’s network opportunities map, the transmission infrastructure plan, the whole of
system plan and SWIS Demand Assessment.

The purpose of the 'strategic importance and systemic impact’ criteria is to identify and
prioritise projects that contribute positively to the SWIS and align well with governmental and
external stakeholder policies and directives. This set of criteria helps customers understand
what is strategically important relation to the Critical Project Framework.

To minimise duplication of effort, the Strategic Alignment criteria only needs to be submitted
once per CPF submission. However, if significant changes occur to project requirements or the
project receives State or Federal Government support—as it progresses through the MCCP,
customers are welcome to submit an updated Strategic Alignment assessment for Western
Power to reassess.



3.1 Network Stability, Reliability & System Security & Location

Detailed description of the strategic alignment criteria that must be addressed in customer submissions

Criteria

3.1 Network
Stability, Reliability
& System Security

& Location

Criteria Description

Project’s expected
impact or immediate-
term and medium to
long-term network
stability, reliability and
system security

Key Criteria

Connection Type

Size Banding

Location

Stakeholder Consultation

Government Commitments or
Announcements

Required In Service (RIS) Date

Required Commercial
Operation Date (RCOD)

Criteria under consideration

Wind Farm

Solar

BESS

Gas

Hydrogen

Other Generation
Load

<100 MW

100- 249MW
250 - 500MW
500MW+

CEL Dependent (If known)
Connection to existing network
Future build required

a
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Proposed Project Location & Project Substation Location including
connection voltage requirements — include lat/long co-ordinates or Shape

files.

National Renewable Energy Priority List

Lead Agency Framework

WA State Government Committed Projects

NCESS

AEMO Reserves Capacity Certification and

Capacity Investment Scheme Funded Projects
Supplementary Reserve Capacity

AEMO Electricity Statement of Opportunities (ESOO) /| WEM

Required in Service Dates

Awareness of your target Commercial Operation Date

western
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3.1 Network Stability, Reliability & System Security & Location
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(Continued) Detailed description of the strategic alignment criteria that must be addressed in customer submissions

Criteria

3.1 Network
Stability, Reliability
& System Security

& Location

Criteria Description

Project’s expected
impact or immediate-
term and medium to
long-term network
stability, reliability and
system security

Key Criteria
Existing Network Constraints
(If Known) (SAIDI [ SAIFI)

Project Plan & Important
Milestones & Planned Activities.

Future Expansion (applicable
where multiple projects are
staged at the one location).

Point of Connection

Criteria under consideration

Existing Network Constraints

Please provide us with an overall project plan so we have an awareness of
your project’s timing, activities & forecasted milestones. Formats accepted:
Primavera (P6), MS Project or Schedule or Excel.

Awareness of Future Expansion including staging of projects either on foot or
planned

If the customer knows the point of connection at the time of the CPF
submission, or the distance from a Western Power connection point, please
include this information in your submission. Additionally, please indicate
whether there is flexibility in this connection point and if alternative
connection locations would be considered.



3.2 Plans, Strategy & Policy Alignment

Detailed description of the strategic alignment criteria that must be addressed in customer submissions

Criteria

3.2 Plans,
Strategy &
Policy
Alignment

Criteria Description

Project alignment with Western
Power’s Programs such as TXIP,
WSP, NOM & Corporate
Strategies.

Project’s alignment to National or
State government - external
stakeholder policies and
strategies.

Key Criteria
Western Power

TxIP — Transmission Infrastructure Plan
NOM — Network Opportunity Map

Federal Government
Energy and Climate Change Ministerial

Council (ECMC) - National Renewable
Energy Priority List

WA State Government
EPWA - Energy Transformation Strategy

WA Renewable Hydrogen Strategy &
Roadmap

PoweringWA and the SWISDA - Whole of
System Plan (WoSP)

Powering WA - Climate Change Policy

Department of Energy & Economic
Diversification— Lead Agency Framework

CIS — Capacity Investment Scheme
Development WA — Sustainable

Communities, Prosperous Industry and
Resilient Regions

«Sf Western
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Criteria Under Consideration

Demonstrate alignment with Western Power's Transmission
System Plan (TxIP) and Network Opportunity Map (NOM), by
providing a clear summary and highlighting how the project
aligns with these key Western Power strategies.

Specify if your project has been identified in the National
Renewable Energy Priority List or there is a pending
application under review.

Demonstrate commitment to supporting Western Australia’s
clean energy and sustainability goals by providing a clear
summary how the project aligns to these state initiatives.



4.0 Customer Readiness



4.1 Secured Land Access — Wind Farm Submissions

For Wind Farms in the Enquiry phase, Western Power requires secured land access documentation and data as required as part of CPF
submission. As part of the minimum requirements, we will accept the following documents and data.

Land Access Documents

Freehold Land
Document Title

Land Exclusivity
Agreements

Land Options
Agreement or Deed

Binding or Non-
Binding Land Leases

Land Title

Description

Evidence of a Land Exclusivity
Agreement with a minimum 3-
year term signed by
Iondowner(g)

Evidence of a Land Options
Agreement or Deed signed by
landowners

Evidence of Land Lease in place
and signed by landowners

Evidence of official land
ownership from Landgate

Crown Land / Mining Tenure or Lease

Document Title

s79 Leases, Sub-
Leases, or Extensions

Mining Permit, Lease
or RLA

Description

Provide summary of the lease
and current arrangement
including the term of the lease
arrangement must be clearly
defined and evidenced.

Provide summary of tenement
conditions and Term of the

Mining Permit or lease must be
clearly defined and evidenced.

Format

DocC /
PDF

Format

DocC /
PDF

Data [ Information

Line Routes

Information Required

Proposed Turbine
Location

Project Location or
Area of Interest
including landowner
project area or SIA.

Description

Map or GIS Shape File of
proposed location of wind
turbines.

GIS Shape Files including a Map
or Heat Map demonstrating
customer’s interest in the land

Line Routes are not considered at this stage

«Sf Western
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Format

PDF / GIS
Shape
Files

Important: For projects involving multiple landowners, we will accept partial land agreements in the ENQUIRY phase. Please indicate negotiations are occurring.



4.1 Secured Land Access — Wind Farm Submissions

For Wind Farms in the Initiation phase, the following land access documentation and data are required as part of the CPF submission.
We will accept any of the listed documents that meet the minimum requirements.

Land Access Documents

Freehold Land
Document Title

Land Options
Agreement or Deed

Binding Land Leases

Land Title

Description

Evidence of a Land Options
Agreement or Deed signed by
landowners for the development
of the project. (Min 15-year term)

Evidence of Land Lease in place
and signed by landowners for
the development of the project.

Evidence of official certificate of
title and ownership from
Landgate for the development of
the project.

Crown Land [ Mining Tenure or Lease

Document Title

s79 Leases, Sub-
Leases, or Extensions

Mining Permit, Lease
or RLA

Important. For projects involving multiple landowners, we will accept partial land agreements in the INITIATION phase. Please indicate negotiations are occurring.

Description

Provide summary of the lease
and current arrangement
including the term of the lease
arrangement must be clearly
defined and evidenced.

Provide summary of tenement
conditions. Term of the Mining
Permit or lease must be clearly
defined and evidenced.

Format

DocC /
PDF

Format

DoC /[
PDF

Data [ Information

Line Routes

Information Required Description
Proposed Turbine Map or GIS Shape File of proposed
Location location of wind turbines.

Project Location or Area GIS Shape Files and Map or Heat

of Interest including Map demonstrating customer’s

landowner project area interest in the land with clear

or SIA. delineation between landowner
boundaries.

Wind Monitoring Status Provide Summary of Wind studies

including commencement date
and how far into the data collection
process you are.

Information Description
Required
Line Routes Provide approved evidence or

demonstrate progress toward planning or
approval for the construction of the
customer line route.

Easement If your project is near a transmission or

Acquisitions communication asset issued by Western
Power, please note that this involves a
separate process. More information can
be found here: easement acquisitions:
Transmission line easement: landowner

obligations

a@ western
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Format

PDF / GIS
Shape
Files

DOC [ PDF
or GIS
Shape File

Format

DOC | PDF


https://www.westernpower.com.au/safety/safety-at-home/our-infrastructure-around-homes/transmission-line-easement-landowner-obligations/
https://www.westernpower.com.au/safety/safety-at-home/our-infrastructure-around-homes/transmission-line-easement-landowner-obligations/

4.1 Secured Land Access — Wind Farm Submissions =B

For Wind Farms in the Scoping phase, the following land access documentation and data are required as part of the CPF submission. We

will accept any of the listed documents that meet the minimum requirements.

Land Access Documents

Freehold Land
Document Title

Land Options

Agreement or Deed

Binding Land Leases

Land Title

Description Format

Evidence of a Land Options
Agreement or Deed signed by
landowners for the development
of the project. (Min 15-year term) poc /

. . PDF
Evidence of Land Lease in place

and signed by landowners for
the development of the project.

Evidence of official certificate of
title and ownership from
Landgate for the development of
the project.

Crown Land / Mining Tenure or Lease

Document Title

s79 Leases, Sub-

Leases, or Extensions

Mining Permit, Lease

or RLA

Description Format

Provide summary of the lease

and current arrangement DOC /
including the term of the lease PDF
arrangement must be clearly

defined and evidenced.

Provide summary of tenement
conditions and Term of the

Mining Permit or lease must be
clearly defined and evidenced.

Data / Information

Line Routes

Information
Required

Construction Impact
Assessment and
management plan

Information
Required

Line Routes

Easement
Acquisitions

Description Format

Provide evidence of a construction
management plan that outlines
mitigations to emissions, noise and other
risks.

DOC, PDF OR
EXCEL

Detail considerations to construction
including any staging that will occur for the
facility.

Description Format

Provide approved evidence or
demonstrate progress toward planning or
approval for the construction of the
customer line route.

DOC | PDF

If your project is near a transmission or
communication asset issued by Western
Power, please note that this involves a
separate process. More information can
be found here: easement acquisitions:
Transmission line easement: landowner

obligations

Important: For projects involving multiple landowners, we will not accept partial land agreements from the SCOPING phase and beyond.


https://www.westernpower.com.au/safety/safety-at-home/our-infrastructure-around-homes/transmission-line-easement-landowner-obligations/
https://www.westernpower.com.au/safety/safety-at-home/our-infrastructure-around-homes/transmission-line-easement-landowner-obligations/

4.1 Secured Land Access — Wind Farm Submissions =
For Wind Farms in the Planning phase, the following land access documentation and data are required as part of the CPF submission. s

We will accept any of the listed documents that meet the minimum requirements.

Land Access Documents

Freehold Land
Document Title

Land Options
Agreement or Deed

Binding Land Leases

Land Title

Description Format

Evidence of a Land Options
Agreement or Deed signed by
landowners for the development
of the project. (Min 15-year term) poc /

. . PDF
Evidence of Land Lease in place

and signed by landowners for
the development of the project.

Evidence of official certificate of
title and ownership from
Landgate for the development of
the project.

Crown Land [ Mining Tenure or Lease

Document Title

s79 Leases, Sub-
Leases, or Extensions

Mining Permit, Lease
or RLA

Description Format

Provide summary of the lease

and current arrangement poc /
including the term of the lease PDF
arrangement must be clearly

defined and evidenced.

Provide summary of tenement
conditions and Term of the

Mining Permit or lease must be
clearly defined and evidenced.

Data [ Information

Line Routes

Information Required

Construction Impact
Assessment and
management plan

Information
Required

Line Routes

Easement
Acquisitions

Description

Provide evidence of a construction
management plan that outlines
mitigations to emissions, noise and other
risks.

Detail considerations to construction
including any staging that will occur for the
facility.

Description

Provide approved evidence or demonstrate
progress toward planning or approval for the
construction of the customer line route.

If your project is near a transmission or
communication asset issued by Western Power,
please note that this involves a separate
process. More information can be found here:
easement acquisitions: Transmission line
easement: landowner obligations

Important: For projects involving multiple landowners, we will not accept partial land agreements from the SCOPING phase and beyond.

western
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Format

DOC, PDF
OR EXCEL

Format

pocC /
PDF


https://www.westernpower.com.au/safety/safety-at-home/our-infrastructure-around-homes/transmission-line-easement-landowner-obligations/
https://www.westernpower.com.au/safety/safety-at-home/our-infrastructure-around-homes/transmission-line-easement-landowner-obligations/

4.2 Secured Land Access — Other Facilities

For All Other Facilities* in the Enquiry phase, Western Power requires secured land access documentation and data as required as part of CPF submission.
As part of the minimum requirements, we will accept the following documents and data. (*Includes all Renewables, BESS, Gas, Mine and Load)

Land Access Documents

Freehold Land
Document Title

Land Exclusivity
Agreements

Land Options
Agreement or Deed

Binding or Non-
Binding Land Leases

Land Title

Description

Evidence of a Land Exclusivity
Agreement with a minimum 3-
year term signed by
andowner(g)

Evidence of a Land Options
Agreement or Deed signed by
landowners

Evidence of Land Lease in place
and signed by landowners

Evidence of official land
ownership from Landgate

Crown Land / Mining Tenure or Lease

Document Title

s79 Leases, Sub-
Leases, or Extensions

Mining Permit, Lease
or RLA

Important: For projects involving multiple landowners, we will accept partial land agreements in the ENQUIRY phase. Please indicate negotiations are occurring.

Description

Provide summary of the lease
and current arrangement
including the term of the lease
arrangement must be clearly
defined and evidenced.

Provide summary of tenement
conditions and Term of the
Mining Permit, RLA or lease must
be clearly defined and
evidenced.

Format

DocC /
PDF

Format

poc /
PDF

Data [ Information

Line Routes

Information Required

Project Location or
Area of Interest
including landowner
project area or SIA.

Description

GIS Shape Files including a Map
or Heat Map demonstrating
customer’s interest in the land

Line Routes are not considered at this stage

ag western
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Format

GIS
Shape
File,
DOC/PDF



4.2 Secured Land Access — Other Facilities ~sEA e
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For All Other Facilities* from the Initiation phase onwards, Western Power requires secured land access documentation and data as required as part of

CPF submission. As part of the minimum requirements, we will accept the following documents and data. (*Includes all Renewables, BESS, Gas, Mine and

Freehold Land
Document Title Description Format Information Required Description Format
Land Exclusivity Evidence of a Land Exclusivity Project Location or Area of GIS Shape Files including a Map or GIS
Agreements Agreement with a minimum 3- c Interest including Heat Map demonstrating Shape
year term signed by landowner(s) .g landowner project area or customer’s interest in the land File
) . . ] SIA.
Land Options Evidence of a Land Options £
Agreement or Deed Agreement or Deed signed by DOC [ ° Solar Array Studies or land If Applicable, a summary of any
landowners for the development PDF ‘c impact assessments solar studies or land assessments
" of the project. (Min 15-year term). = conducted.
t L . . o poc /
o Binding or Non- Evidence of Land Lease in place S PDF
£ Binding Land Leases and signed by landowners (a]
3
o . . . .
o Land Title Evidence of official land ownership
Q from Landgate
%
o . .
o0 Crownland/ Mining Tenure or Lease . o
2 Information Description Format
o Document Title Description Format Required
c
5 s79 Leases, Sub- Provide summary of the lease and Line Routes Provide approved evidence or demonstrate progress
Leases, or Extensions current arrangement including the 8 toward planning or approval for the construction of
term of the lease arrangement 5 the customer line route. poc /
must be clearly defined and poc / (<) PDF
- x
evidenced. PDF o B -
c Easement If your project is near a transmission or
Mining Permit, Lease Provide summary of tenement = Acquisitions communication asset issued by Western Power,
or RLA conditions and Term of the Mining please note that this involves a separate process.

More information can be found here: easement
acquisitions: Transmission line easement: landowner

obligations

Permit, RLA or lease must be
clearly defined and evidenced.

Important: For projects involving multiple landowners, we will accept partial land agreements in the INITIATION phase only. Please indicate negotiations are occurring.


https://www.westernpower.com.au/safety/safety-at-home/our-infrastructure-around-homes/transmission-line-easement-landowner-obligations/
https://www.westernpower.com.au/safety/safety-at-home/our-infrastructure-around-homes/transmission-line-easement-landowner-obligations/

4.2 Secured Land Access — Other Facilities ~sSRVEsten
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For All Other Facilities* from the Scoping phase onwards, Western Power requires secured land access documentation and data as required as part of CPF
submission. As part of the minimum requirements, we will accept the following documents and data. (*Includes all Renewables, BESS, Gas, Mine and Loqd)

Freehold Land Information Required Description Format
Document Title Description Format ) . S )
P Project Location or Area of GIS Shape Files including a Map or GIS
Land Options Evidence of a Land Options Interest including landowner Heat Map demonstrating customer’s Shape
Agreement or Deed Agreement or Deed signed by 5 project area interest in the land File
landowners for the development of =] . .
the project. (Min 15-year teprm) poc / S Solar Array Studies or land If Applicable, a summary of any solar
) PDF £ impact assessments studies or landscape assessments
Binding Land Leases Evidence of Land Lease in place and o conducted.
signed by landowners for the 't . . . " poc /
development of the project. = Construction Impact Provide evidence of a construction PDF
[ o Assessment and management plan that outlines
- Land Title Evidence of official certificate of title 5 management plan mitigations to emissions, noise and
£ and ownership from Landgate for () other risks.
5 the development of the project. . . . .
(1) Detail considerations to construction
8 including any staging that will occur
» for the facility.
]
]
S Crown Land / Mining Tenure or Lease Information  Description Format
o Document Title Description Format Required
c
5 s79 Leases, Sub-Leases, Provide summary of the lease and Line Routes Provide approved evidence or demonstrate progress
or Extensions current arrangement including the 3 toward planning or approval for the construction of
term of the lease arrangement must 5 the customer line route. DocC /
be clearly defined and evidenced. poc / o PDF
P . . PDF z
Mining Permit, Lease or Provide summary of tenement - Easement If your project is near a transmission or
RLA conditions and Term of the Mining e Acquisitions ~ communication asset issued by Western Power,
Permit, RLA or lease must be clearly please note that this involves a separate process.
defined and evidenced. More information can be found here: easement
acquisitions: Transmission line easement: landowner
obligations

Important. For projects involving multiple landowners, we will NOT accept partial land agreements from the SCOPING phase.


https://www.westernpower.com.au/safety/safety-at-home/our-infrastructure-around-homes/transmission-line-easement-landowner-obligations/
https://www.westernpower.com.au/safety/safety-at-home/our-infrastructure-around-homes/transmission-line-easement-landowner-obligations/
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4.3 Financial Readiness Y

Demonstrate a clear funding pathway or strategy to finance the project through to completion. From the enquiry phase onward, any of the
following documents that demonstrate an intent to fund the project will be considered.

Document Title Description Format

Letters of Support Evidence of Letters of Support and Commitment from Investors, Banks or
Creditors. CEO's [ CFO's confirming the project can be funded to the point
of completion.

)
= Funding Strategies Provide clear evidence of the project's intended funding approach. This

o may include equity or debt financing, or internal financial modelling that

g demonstrates project feasibility and long-term sustainability.

o

8 Statement of Accounts Statement of account as proof of available funds to support the project

3 DOC, EXCEL OR PDF
o

£ Parent Company Guarantees or Third-Party For companies that involve subsidiaries or have third-party underwriting,

'g Underwriting provide letters of guarantee to evidence financial support.

[}

= Power Purchase Agreements Provide evidence for projects intended to enter a long-term contract with

.g party / off-takers.

c

g Equity Relationships If the project is structured under a Joint Venture Partnership with other

i parties, please outline who the other party is and provide a summary of

the partnership.

Capacity Credits If the project is reliant on capacity credits or payments under the WEM
from AEMO, please include a summary of this reliance and specify the
capacity year you intend to qualify for.



4.4 Procurement

Customers are required to demonstrate the ability to access materials and or contracts towards facility construction from the Initiation

phase onwards.

Procurement

Documents

Document Title

Sourcing Capability

Front End Engineering Document (FEED)
Key Procurement Documents

Long Lead Items

Executed PPC

-
aw
an
-
Description Format
Demonstration of sourcing capability, this may include evidence of
supplier agreements, supply chain agreements etc.
Evidence of Front-End Engineering Document (FEED) agreement or
similar DOC, EXCEL OR PDF

Evidence of engagement with potential suppliers or manufactures or
Service Level Agreements.

Provide an indication of any long lead times required for procuring
materials. Understanding these timelines will help WP coordinate and
manage the necessary resources, minimising potential delays.

Evidence of PPC agreements are in place.

western
-» puwer



4.4 Procurement

Customers are required to demonstrate the ability to access materials and or contracts towards facility construction from the Scoping and
Planning phases.

Scoping Procurement
Documents

Planning
Procurement

Documents

Document Title

Sourcing Capability
Front End Engineering Document (FEED)

Construction Agreements

Long Lead Items

Document Title

Sourcing Capability
Front End Engineering Document (FEED)

Executed PPC

ag western
S=

) power

Description Format

Demonstration of sourcing capability, this may include evidence of
supplier agreements, SLA’s or vendor agreements etc.

Evidence of Front-End Engineering Document (FEED) agreement or
similar DOC, EXCEL OR PDF

Evidence of either construction agreement

Provide an indication of any long lead times required for procuring
materials. Understanding these timelines will help WP coordinate and
manage the necessary resources, minimising potential delays.

Description Format

Demonstration of sourcing capability, this may include evidence of
supplier agreements, supply chain plans etc.

- — DOC, EXCEL OR PDF
Evidence of Front-End Engineering Document (FEED) agreement or

similar

Evidence of PPC agreements are in place.
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Demonstrate ability to engage with technical resources to progress the project. Customers need to supply evidence they have access to
technical or specialist resources at the Enquiry phase.

Technical &
Specialist Resources

Documents

Document Title

Request for Proposal or Scope of Work

Capability Statements

Emails or Letters of Engagement or Appointment

Description Format

Evidence of proposed works — (RFP or SOW) in place with Technical,
Engineering or Specialist/ Contractor resources available to consult on
the project.

If specialist or engineering resourcing are managed internally, provide
capability statements or profiles. DOC, EXCEL OR PDF

Evidence of letters of engagement or appointment — technical and
speciality resources have been engaged.
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Demonstrate ability to engage with technical resources to progress the project. Customers need to supply evidence they have access to
technical or specialist resources at the Initiation phase and beyond.

Technical &
Specialist Resources

Documents

Document Title

Scope of Work (SOW)

Capability Statements

Emails or Letters of Appointment

Description Format

Evidence of SOW in place with Technical, Engineering or Specialist/
Contractor resources available to consult on the project.

If specialist or engineering resourcing are managed internally, provide
capability statements
DOC, EXCEL OR PDF

Evidence of letters of appointment — technical and speciality resources
have been engaged.
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4.6 Social Performance -8R0

Customers should demonstrate a proactive approach to Social performance including demonstration of community & social acceptance [
endorsement for the project. The following documents at the Enquiry phase will be considered:

Document Title Description Format

Social Performance Approach Provide evidence of the organisation’s social performance policy or overall
position, including objective and principles guiding activities.

Stakeholder and Community Engagement Strategy Outline stakeholders identified, how they will be engaged throughout the
project lifecycle (including to operations and decommissioning) and how

Social Performance
Documents

their feedback will influence the project. DOC, EXCEL OR PDF
Engagement Schedule Evidence of any stakeholder, landowners, community and Aboriginal

engagement
Grievance Escalation Grievance Escalation or Dispute Mitigation Plan for landowners, key

stakeholders and or government agencies.



4.6 Social Performance

Customers should demonstrate a proactive approach to social performance including demonstrating community acceptance and endorsement for
the project. Itis understood that not all documents listed below may be available at the time of the submission. We do encourage customers to
evidence their social performance approach or activities currently being worked on, including the identification of emerging and identified risks. The
following documents from the Initiation phase and beyond will be considered.

Social Performance Documents

Document Title

Stakeholder and Community Engagement Strategy

Social Impact Assessment(SIA) or Scoping Reports

Community Development and Benefit Sharing Plans

Grievance Escalation

Relationship Agreements and MOUs

Letters of Support

Consultation Record

Description

Outline stakeholders identified, how they will be engaged throughout the
project lifecycle (including to operations and decommissioning) and how
their feedback will influence the project.

Provide evidence and outputs to identify and evaluate potential positive
and negative impacts on local communities across all project phases,
outlining how these will be avoided, minimised, or managed. It should also
consider vulnerable groups, cumulative impacts, and residual risks.

Provide a summary of how the community development and benefit-
sharing models align with local community and their expectations.

Grievance Escalation or Dispute Mitigation Plan for landowners, key
stakeholders and or government agencies.

Evidence of relationship agreements or Memorandums of understanding
(MOU) in place with traditional owners, LGs or Communities.

If available, provide letters of support from LGs, Community or Key
Stakeholders.

A record of engagement with stakeholders, landowners and community
should show that the project has transparently communicated its intent
and addressed concerns.

a| western
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Format

DOC, EXCEL OR PDF



4.7 Environment & Heritage Approvals LY

The following documentation will be required to evidence progress, including core environmental approvals and assessments at the Enquiry
phase.

Document Title Description Format

Core Environmental Approvals & Assessments Evidence of plan for obtaining, and evidence of early progress made
towards, Environmental Protection Act Part 4 Ministerial statement,
(incl. Part 5 approval for fossil fuel power stations), or Environmental
Act native vegetation clearing permit for customer line route
Evidence of plan for obtaining, and evidence of early progress made DOC, EXCEL OR PDF

towards, Environmental Protection and Biodiversity Conservation Act

approval for customer line route. This includes all baseline surveys,

impact mitigation and management strategies.

Environment &

Heritage Documents
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The following documentation will be considered to evidence progress, including core environmental approvals and assessments. Should your
project not be in or near a biodiversity areaq, please indicate that this criteria is not applicable to your project. The following documents / data
will be considered from the Initiation phase and beyond.

Environment & Heritage Documents & Data

Document Title

Core Environmental Approvals & Assessments

Ecological & Heritage Surveys including timeline
of planned activities

First Nations or Aboriginal Heritage Due Diligence
Assessment

Supporting Plans and Engagement

Environmental Studies & Survey Data

Description Format

Evidence of plan for obtaining, and evidence of early progress made
towards, Environmental Protection Act Part 4 Ministerial statement,
(incl. Part 5 approval for fossil fuel power stations), or Environmentall
Act native vegetation clearing permit for customer line route

Evidence of plan for obtaining, and evidence of early progress made

towards, Environmental Protection and Biodiversity Conservation Act

approval for customer line route. This includes all baseline surveys,

impact mitigation and management strategies. DOC, EXCEL OR PDF

Evidence that Spring Surveys (Spring Flora / Fauna) and Vegetation
surveys have been planned or underway.

For projects that require consultation with First Nations or Aboriginal
custodians’ evidence is required under the Aboriginal Heritage Act 1972
(WA). If engagement has occurred with Aboriginal Corporations or
PBC's, please provide a letter confirming engagement.

Evidence of supporting plans such as environmental management
plans or demonstrable consultation with local government, freehold
land-owners, traditional owners and resides.

A progress update on the status of environment studies conducted or DOC, EXCEL OR PDF and
planned and when an EIA is expected to be submitted. Also provide a GIS Shape Files
summary of baseline bat and bird utilisation studies.
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4.8 Previous Relevant Experience

Provide evidence in delivering similar projects, or the ability to source the necessary capability to complete the project through to construction. This
evidence will only be required during the Enquiry phase, or if a customer bypasses the Enquiry phase and applies for CPF at the Initiation phase.
Customers only need to supply this evidence once for the project.

Document Title Description Format
0w 82
3 g c 5 Capability Statement Provide comprehensive examples of delivering similar projects on
-g 5 -g £ time and budget. In the submission, outline project similarities, key
(O & 3 challenges, model delivered, risks and how previous issues were DOC, EXCEL OR PDF
o x X nc.': resolved. If capability is being outsourced, provide case studies and

or profiles.
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4.9 Risk Management == power
As part of the CPF submission, we request customers provide an overall project risk summary. This will support Western Power in gaining a clear
understanding of any associated risks, enabling more consistent resource allocation to projects that demonstrate genuine readiness and alignment with
delivery expectations. Providing this information does not solely determine whether a project is classified as Connection Ready (CR) or Maturing
Readiness (MR). Rather, it offers Western Power early visibility of potential risks that may be mitigated proactively.

Document Title Description Format

Overall Project Risk Summary To support the project's overall risk profile, please submit a risk

summary or report identifying both known and emerging risks.
DOC, EXCEL OR PDF

Proactive Risk
Management
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Consideration of the complexity of the proposed customer connection, including any required network augmentation. Customers must demonstrate
the proposed connection point, provide complexity drawings and clearly communicate the proposed facility location and associated connection point

from the Initiation phase.

Document Title Description Format
£
R
c 6 Single Line Diagram (SLD) Provide a complete single line drawings (SLD) document of the DOC, EXCEL OR PDF
o E facility
+ 3
90
2o
c@ Steady State Power Factory Model Provide the Steady State Power Factory model that includes
8 detailed information specific to the solutions application. (steady

state)
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5.1 Readiness Declaration & Checklist

Customers must provide a Readiness Declaration
Checklist demonstrating how they meet both the
Strategic Alignment and Customer Readiness
requirements, using the template provided. All
supporting documents included in the CPF
submission should be listed. If only one document is
submitted, please reference the relevant section
header or page number to assist our team in
validating that all criteria have been addressed.

Readiness Declarations must be signed by the
project’s Director or Senior Executive on company
letterhead. Assessments will not be conducted
without a signed readiness declaration.

CPF Submissions are invalid without the Readiness
Declaration and Checklist. CPF Submissions can be
sent via email or secure SharePoint link via your
Senior Access Consultant.

Customer Readiness Checklist Link



https://www.westernpower.com.au/siteassets/documents/documents-and-policies/transmission-connected-loads--generators/cpf-readiness-checklist.xlsx

6.0 Important Information
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To provide customers with an understanding of how the CPF process works at Western Power, see below process diagram.

(START) Prepares
SIS0 CROREL % The Critical Project Framework is applied throughout all phases of the MCCP up to Access Offer (END) Receives Connection
MECHRNOSS requiring collateral submission for your project before reaching each milestone e}y SIS Cle
(ENQUIRY,INITIATION, quiring ubmissi your proj reaching ' Confirmation Letter
SCOPING OR PLANNING)

Access Consultant provides
Submission is received feedback to customer to
improve submission

y v 1

Assessment is reviewed

and scored per CPF -% B rs;ﬂe,f t(cg:/nne:)tlen No
guideline criteria yELy

Yes \l/

N

CPF
Assessment
Team

Project is presented to the Endorsed and
*Meets Monthly JRT Meeti‘r;g for revitew and > Deem:d,(zonn/ecti)on Yes
endorsemen ready? (yes/no

** For customers who previously held a Connection Ready status and are required to submit a CPF as their project progresses to the next MCCP phase, will not
automatically retain the Connection Ready status. If the project is assessed as Maturing Readiness due to insufficient evidence against the criteria, the project will no
longer retain right of way to Western Power resources.
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6.2 CPF Governance Model =822 power

The CPF process is supported by a governance model that ensures that all projects are treated fairly and equitably.
It also ensures that Western Power and Government have a shared view of connection ready projects, to inform resource forecasting,
network modelling and Clean Energy Link strategic planning.

f -
< = Sponsors — Executive Manager and HOF Major Customer Decarbonisation A
J -— ,
Compliance Critical Project Framework — JRT Meeting (Review) Assurance
Consistent Ensures alignment
outcomes customer needs and
Engaging with Powering WA, DEED and AEMO expectations to
meet assurance
Project status may be shared with Powering WA (Energy Policy WA) Dept. Jobs Tourism Science standards
and Innovation (DEED) and the Australian Energy Market Operator (AEMO) ensuring a shared and
transparent view of project readiness in support of Western Australia’s decarbonisation goals.




6.3 CPF Scorecard Process Y

The figure below illustrates Western Power’'s CPF scoring approach, which evaluates the completeness of collateral submitted under
the Strategic Alignment and Customer Readiness criteria. Each criterion is assessed using a binary scoring method replacing the
previous 1-5 scale to promote consistency and objectivity. Submissions are reviewed by the CPF Assessment Team in line with the
guideline, and while all criteria should be addressed, insufficient evidence of financial readiness, secured land access, or social
performance will result in a Maturing Readiness outcome.

Strategic Customer Mandatory Readiness
Alignment (A) Readiness (B) Requirement Declaration
Financial Readiness Signed Readiness v

Declaration

Technical &

Connection Type

Size Banding

Location Specialty Resources

Social Performance
System or Government

Environment & Heritage

Previous Relevant EI CPF Outcome
Experience

Initiative or Support

Current

Environment

Connection Abilit Connection
Outcome 4 Ready
orMatunng
Risk Summary Readiness

Outcome




6.4 FAQs

1
What is the process for submitting a CPF?

Once your CPF submission or resubmission is prepared, please
send it to your Senior Access Consultant for acknowledgement
of receipt. Following this, our CPF Assessment Team will
commence the review of your project. The assessment process
typically takes up to one calendar month, with the timeline
commencing upon receipt of the CPF Assessment Cost. Please
note that this timeframe may vary depending on the complexity
of the proposed connection and the volume of submissions
currently under review.

2

My project is Connection Ready; do I need to resubmit a CPF
submission?

Yes. As your project moves through the MCCP, CPF submissions
are required from the Enquiry through to the Planning phase. If
your project has achieved a Connection Ready status and
reaches the next MCCP phase gate, you will have 20 business
days to submit a CPF submission. Failure to do so will forfeit your
Connection Ready status and customers will be required to
reapply to ensure consistent resource allocation to customer
projects.

Your Senior Access Consultant will contact you prior to your
project progressing to the next phase to submit your CPF
submission.

ag western
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3

Does having a Connection Ready status mean | am fast-
tracked?

No. Projects that are deemed Connection Ready are not fast-
tracked. Connection Ready projects receive right of way to Western
Power resources. Projects that have not submitted a CPF will not be
progressed. Connection Ready Projects are prioritised over those in
Maturing Readiness.

4

Can | request a letter confirming the status of my project?

Yes. Should your project be awarded a Connection Ready or
Maturing Readiness Status at any phase of the MCCP, your Senior
Access Consultant will issue you a letter of the outcome.

5

If my project is already Connection Ready and is progressing to the
next MCCP phase, can | submit only the additional collateral
evidence required, or do | resubmit all prior evidence from earlier
phases?

Yes. If your project has already achieved a Connection Ready status
and is moving to the next MCCP phase, you are only required to
submit the additional collateral evidence specific to the next phase.



6.4 FAQs continued

6

Are CPF submissions required for all my projects?

Yes. Unless your project is CPF assessed, there is no pathway to
determining if right of way to Western Power resources will be granted.

7
Can | submit a CPF submission via the myWP portal?

Due to file size constraints, CPF submissions are not accepted via the
MyWP portal. Customers are kindly requested to email their
submissions directly to the Senior Access Consultants.

8

What happens to my project if it assessed as Maturing Readiness?

Projects assessed as Maturing Readiness must update and resubmit
their CPF submission for reassessment until they achieve a Connection
Ready status.

9

Does preparing a CPF submission guarantee me a connection?

No. CPF submissions do not guarantee a connection. Projects assessed
as Maturing Readiness must meet both the Strategic Alignment and
Customer Readiness criteria in order to procced through the
connection process. Additional factors such as alignment with Clean
Energy Link and required in service dates are also considered during
assessment.

ag western
S=

sme power

10

How does Western Power view the use of Al to draft my
CPF submission?

In alignment with the Clean Energy Regulator’s position
(artificial-intelligence-transparency-statement), while Al
tools may assist in drafting reports or strategies,
submissions generated entirely by Al without clear and
tailored organisational oversight, contextual understanding,
or project adaptation will be assessed as Maturing
Readiness. This approach reflects both the Regulator’s
stance and Western Power’s expectation that customers
take ownership of their submissions, demonstrating a
thorough understanding of their project.

n
Is there a scoring threshold that projects must meet to be
assessed as Connection Ready?

To be deemed “Connection Ready,” a project must
provide complete evidence across both the Strategic
Alignment and Customer Readiness pillars, along with a
signed Readiness Declaration. The project must also
achieve a score that meets or exceeds the defined
threshold, ensuring that those projects demonstrating
clear strategic alignment and genuine readiness are
prioritised for access to Western Power resources.


https://cer.gov.au/about-us/our-policies/artificial-intelligence-transparency-statement
https://cer.gov.au/about-us/our-policies/artificial-intelligence-transparency-statement
https://cer.gov.au/about-us/our-policies/artificial-intelligence-transparency-statement
https://cer.gov.au/about-us/our-policies/artificial-intelligence-transparency-statement
https://cer.gov.au/about-us/our-policies/artificial-intelligence-transparency-statement
https://cer.gov.au/about-us/our-policies/artificial-intelligence-transparency-statement
https://cer.gov.au/about-us/our-policies/artificial-intelligence-transparency-statement

6.4 FAQs continued

12

What happens if my project requirements change afterI’'ve
made my CPF submission?

If your project requirements or connection type significantly
change, such as the addition of a Battery Energy Storage
System (BESS), it is the customer’s responsibility to identify
and address this early in the process. These changes may
materially impact the CPF assessment, as feasibility and
delivery timeframes must be reassessed to reflect the revised
requirements or configuration. Importantly, a previously held
Connection Ready status does not guarantee retention if the
project diverges from its initial submission. Any changes may
result in reclassification (e.g. to Maturing Readiness). We
encourage early proactive engagement with your Senior
Access Consultant to seek guidance prior to formal
resubmission.

s@ western
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13
How much does the CPF Assessment cost?

The CPF Assessment Cost ($3,500 ex GST) covers the costs for
the team to undertake the CPF Assessment. This aligns with
the full-cost recovery approach of the customer connections
process. The CPF Assessment Cost covers all CPF submissions
across the entire lifecycle of your project as it progresses
through the MCCP. This costing includes up to one
resubmission at each phase gate. The assessment cost will
be reviewed on an ongoing basis.



6.5 Key Definitions

Connection Process

The Major Customer Connection Process (MCCP). The
process by which the major customer projects are
connected to the SWIS. The process spans from initial
enquiry to execution.

2

Connection Ready

Connection Ready refers to a project deemed eligible to
progress toward connection, based on an evaluation against
the criteria outlined in the Critical Project Framework. To
retain this status, the customer must meet all required
deliverables and continue to satisfy the criteria at each stage
of the connection process. Please note that Connection
Ready status does not accelerate processing or delivery
timeframes.

3

Maturing Readiness

A project is deemed as Maturing Readiness when it has
undergone the CPF assessment but has not yet met all the
criteria required for Connection Ready status. This status is
subject to change upon resubmission and re-evaluation
against the relevant criteria.

ag western
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4
Right of Way

The treatment of projects classified as Connection Ready will receive
through the MCCP, meaning Western Power will allocate resources to
Connection Ready projects first.

5
Connection Application

Refers to the application lodged with Western Power under the
Applications and Queuing Policy (AQP) that has the potential to
require a modification to the network, including an application to:

(a) connect facilities and equipment at a new connection point; or

(b) increase consumption or generation at an existing connection
point; or

(c) materially modify facilities and equipment connected at an
existing connection point; or

(d) augment the network for any other reason,
{Note: this might be, for example, to service a subdivision.}

and includes any additional information provided by the applicant
in regard to the application.
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Western Power manages its connection application process
in accordance with the relevant regulatory instruments and
policy including the:

Electricity Networks Access Code

Applications and Queuing Policy

Capital Contributions Policy

Supplier Code of Conduct

Sustainable procurement

Facilitating timely connection of critical projects

The CPF Guideline will be reviewed and updated periodically
to reflect internal processes, relevant policies and
government directives, as well as responding to industry
conditions.



https://www.wa.gov.au/system/files/2025-01/enac_consolidated_version_17_january_2025.pdf
https://www.wa.gov.au/system/files/2021-04/Att-C-Proposed-Amendments-to-the-ENAC-2004_Access-Code-Bus-2_AQP-amendments.pdf
https://www.erawa.com.au/sites/default/files/23690/WP-AA5-Approved-Access-Arrangement-Appendix-C-1-Contributions-Policy-Clean-PDF-Version.PDF
https://www.westernpower.com.au/4a426d/siteassets/documents/documents-and-policies/supplier-code-of-conduct-20230414.pdf
https://www.westernpower.com.au/resources-education/suppliers/sustainable-procurement/
https://www.westernpower.com.au/resources-education/industry-resources/large-industry-customers-and-generators/facilitating-timely-connection-of-critical-projects/

ap western
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g For more information, please email us at:
critical.projects@westernpower.com.au
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CPF Categorisation Matrix

McCCP
Phase

Criteria

Strategic Alignment
(the Strategic
Alignment criteria
only needs to be
submitted once per
CPF submission)

Secured Land Access
(41 wind Farms or 4.2
Other Facilities)

Financial Readiness

Procurement

Technical & Specialist
Resources

Social Performance

Environment &
Heritage Approvals

Previous Relevant
Experience

Risk Management

Connection Ability

Key Documents under consideration

Network Stability, Reliability & System
Security & Location Documentation

Plans, Strategy & Policy Alignment
Documentation

Land Agreements
Proposed Project Area or AOI.
Turbine Location (Wind Farms only)

Letters of Support

Funding Strategies

Statements of Account

Parent company Guarantees or 3@ Party
Underwriting

PPAs

Equity or JVP Relationship

Capacity Credits

Not Assessed

RFP or SOW

Capability Statements

Emails or Letters of Engagement or
Appointment

Social Performance Approach
Stakeholder & Community Engagement
Strategy

Engagement Schedule

Grievance Escalation

Core Environmental Approvals &
Assessments

Capability Statement

Risk Management Summary

Not Assessed

MccCP
Phase

Reference
Page
Number

12&13

14

16,20

23

26

28

30

32

33

Criteria

Strategic Alignment (the
Strategic Alignment
criteria only needs to be
submitted once per CPF
submission)

Secured Land Access
(41 wind Farms or 4.2
Other Facilities)

Financial Readiness

Procurement

Technical & Specialist
Resources

Social Performance

Environment & Heritage
Approvals

Previous Relevant
Experience

Risk Management

Connection Ability

Key Documents under consideration

Network Stability, Reliability & System Security &
Location Documentation

Plans, Strategy & Policy Alignment Documentation

Land Agreements

Proposed Project Area or AOL.

Turbine Location (Wind Farms only)

Wind Monitoring Status (wind Farms only)

Solar Array Studies or Land Impact Assessments
Line Routes

Letters of Support

Funding Strategies

Statements of Account

Parent company Guarantees or 39 Party
Underwriting

PPAs

Equity or JVP Relationship

Capacity Credits

Sourcing Capability

FEED

Key Procurement Docs, SLAs etc
Long Lead Items

SOW
Capability Statements
Emails or Letters of Appointment

Social Performance Approach

Stakeholder & Community Engagement Strategy

SIA or Scoping Reports

Grievance Escalation
Relationship Agreements or MOUs
Letter of Support

Consultation Record

Core Environmental Approvals & Assessments

Ecological & Heritage Due Diligence Assessment
First Nations / Aboriginal Due Diligence Assessment

Supporting Plans & Engagement
Environmental Studies & Survey Data

Capability Statement

Risk Management Summary

Single Line Diagram (SLD) of the facility
Steady State Power Factory Model

Reference
Page
Number

12&13

14

17,21

23

24

27

29

31

32

33
34



MCCP
Phase

Criteria

Strategic Alignment
(the strategic
Alignment criteria
only needs to be
submitted once per
CPF submission)

Secured Land Access
(41Wind Farms or 4.2
Other Facilities)

Financial Readiness

Procurement

Technical &
Specialist Resources

Social Performance

Environment &
Heritage Approvals

Previous Relevant
Experience

Risk Management

Connection Ability

Key Documents under consideration

Network Stability, Reliability & System Security &
Location Documentation

Plans, Strategy & Policy Alignment Documentation

Land Agreements

Construction Impact and Assessment & Management
Plan

Line Routes

Letters of Support

Funding Strategies

Statements of Account

Parent company Guarantees or 3 Party Underwriting
PPAs

Equity or JVP Relationship

Capacity Credits

Sourcing Capability

FEED

Construction Documents
Long Lead Items

SOwW
Capability Statements
Emails or Letters of Appointment

Social Performance Approach

Stakeholder & Community Engagement Strategy
SIA or Scoping Reports

Grievance Escalation

Relationship Agreements or MOUs

Letter of Support

Consultation Record

Core Environmental Approvals & Assessments
Ecological & Heritage Due Diligence Assessment
First Nations / Aboriginal Due Diligence Assessment
Supporting Plans & Engagement

Environmental Studies & Survey Data

Not Required beyond Initiation

Risk Management Summary

Single Line Diagram (SLD) of the facility
Steady State Power Factory Model

Reference MCCP
Page Phase
Number

12&13

14

18,22

23

27

29

31

33
34

Criteria

Strategic Alignment (the
Strategic Alignment
criteria only needs to be
submitted once per CPF
submission)

Secured Land Access
(41 Wind Farms or 4.2
Other Facilities)

Financial Readiness

Procurement

Technical & Specialist
Resources

Social Performance

Environment & Heritage
Approvals

Previous Relevant
Experience

Risk Management

Connection Ability

Key Documents under consideration

Network Stability, Reliability & System Security &
Location Documentation

Plans, Strategy & Policy Alignment Documentation

Land Agreements

Construction Impact and Assessment &
Management Plan

Line Routes

Letters of Support

Funding Strategies

Statements of Account

Parent company Guarantees or 3 Party
Underwriting

PPAs

Equity or JVP Relationship

Capacity Credits

Sourcing Capability
FEED
Executed EPC [ EPM Contract

SOW
Capability Statements
Emails or Letters of Appointment

Social Performance Approach

Stakeholder & Community Engagement Strategy
SIA or Scoping Reports

Grievance Escalation

Relationship Agreements or MOUs

Letter of Support

Consultation Record

Core Environmental Approvals & Assessments
Ecological & Heritage Due Diligence Assessment
First Nations / Aboriginal Due Diligence Assessment
Supporting Plans & Engagement

Environmental Studies & Survey Data

Not Required beyond Initiation

Risk Management Summary

Single Line Diagram (SLD) of the facility
Steady State Power Factory Model

Reference
Page
Number

12&13

14

17,21

23

24

27

29

31

33
34
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Western Power

363 Wellington Street
Perth WA 6000

westernpower.com.au
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